
From:
To:
Cc:
Subject: Monthly C1 White Paper
Date: Monday, April 26, 2010 2:38:32 PM
Attachments: OA FME TI Monthly White Paper_03-25-2010.doc
Importance: High

All,
 
It is time to update the monthly white paper for the Commissioner.  Your comments/edits are requested
by COB tomorrow.  Please let me know if I can offer any assistance.
 
Thanks,
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Prepared by:  OBP PMO  Telephone    1 
Date:  Thursday, March 25, 2010        

OBP PMO Tactical Infrastructure White Paper 
March 3, 2010 

 
 
Background: 
 The Office of Administration’s (OA) Facilities Management and Engineering (FM&E) 

Directorate will provide a monthly Tactical Infrastructure (TI) Program report, to include the 
following topics, as applicable: status of current TI projects and related initiatives, future TI 
planning, legal updates, the status of TI funds, and other emergent issues.  This requirement 
replaces prior monthly TI briefings to the CBP Commissioner.   

 The following is the March 31, 2010 TI Program deliverable, which addresses current fence 
mileage, recent real estate actions and associated legal activity, Comprehensive TI 
Maintenance and Repair contract status, and issues associated with fence segments in Starr 
County Texas.  The paper has been cleared by the CBP Offices of Border Patrol and Chief 
Counsel, as well as State and Local.   

 
Fence Status: 
 As of March 25, 2010: 

o 298.5 miles of Vehicle Fence (VF) have been completed.   
o 347.3 miles of Pedestrian Fence (PF) have been completed. 
o There are  of PF left to construct. 

 
PF Segments Left to Construct 

Location Seg # Seg 
ID 

Length 
(miles) 

Status Target Fence 
Comp Date 

El Paso 

El Paso 
Del Rio 

Rio Grande Valley 

Rio Grande Valley 

Rio Grande Valley 

Rio Grande Valley 
Rio Grande Valley 

Rio Grande Valley 

TOTAL 
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Prepared by:  OBP PMO  Telephone    2 
Date:  Thursday, March 25, 2010        

 
Fence Segments O-1 through O-3 Starr County, Texas: 
 Despite former Commissioner Ruth’s acknowledgement during a January 6, 2010 meeting 

with CBP, that from a practical perspective the fencing will have no impact on the floodplain 
(zero impact to Mexico and negligible to U.S.), new Commissioner Drusina sent the Acting 
Commissioner a letter on January 21, 2010 indicating that the U.S. International Boundary 
Water Commission (USIBWC) could not support the construction of the fence due to 
"substantial increases in water surface elevations and deflection in water flows at several 
locations.” 

 Facilities Management & Engineering (FM&E) has drafted a suggested response letter that is 
pending signature from the Acting Commissioner to send to USIBWC Commissioner 
Drusina and the Department of State that refutes their conclusion. 

 A meeting between CBP, USIBWC and Department of State (DoS) is being scheduled for 
April 2010 to discuss the possibility of a unilateral decision to allow us to build. 

 
Fence Segment , El Paso, Texas: 
 US International Boundary Waters Commission (USIBWC) notified FM&E on March 22, 

2010 that the pedestrian fence segment (  currently under 
construction  in proximity to the  Border 
Patrol Station conflicts with flood protection improvements IBWC plans to construct to their 
levee.   

).    
 This was the first CBP had heard of IBWC's proposed project, which was particularly 

surprising given CBP received written approval from them to proceed with the fencing in 
August 2009. Neither our Memorandum of Agreement (MOA) nor the  approval letter 
requires CBP to fund construction activities of this type so we have taken the position that: 

 
 

 
 

 
 Thus far, the discussions associated with this issue have been between staffs. No senior 

leadership engagement from either organization has occurred. CBP will only engage Senior 
Leadership if USIBWC seeks funding to execute changes to segment . 

 
 

Real Estate Status: 
 

 
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Prepared by:  OBP PMO  Telephone    3 
Date:  Thursday, March 25, 2010        

o 

 
 
Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR): 
 FM&E, working in coordination with Procurement, is staggering the release of the four 

Requests for Proposal for CTIMR.   
 Dates of note: 

o All four CTIMR Request for Proposals (RFP) have been issued, as of February 
2010. 

o FM&E received proposals for the first two RFPs on February 12, 2010.  The other 
two RFPs are due in March and April, 2010. 

o  
.  

 FM&E, working in coordination with Procurement, is staggering the release of the four 
Requests for Proposal for CTIMR.   

 Dates of note: 
o FM&E received proposals for the third RFP on March 1, 2010. 
o FM&E is to receive the last proposals for the fourth RFP in April, 2010. 
o  

.  
o CTIMR COTR “boot camp” training received approval by DHS as a certified 

training course. 
 
Environmental: 
 U.S. Customs and Border Protection (CBP) and U.S. Department of Interior (DOI) signed a 

Memorandum of Agreement (MOA) in January 2009 that committed CBP to fund up to 
$50M for mitigation of unavoidable adverse impacts to DOI resources due to the 
construction of tactical infrastructure.  CBP is still negotiating the Interagency Agreement 
and project list with DOI.  A majority of DOI recommended mitigation projects are for 
acquisition of land as compensation for lost habitat.  However, CBP does not have authority 
under the Economy Act to fund DOI land acquisition for purposes of environmental 
mitigation.  CBP needs legislation to give CBP this authority.  Legislative language is being 
worked within CBP and with DHS.  Language was also coordinated with DOI last fall. 
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From:
To:
Cc:
Subject: RE: Monthly C1 White Paper
Date: Monday, April 26, 2010 4:07:49 PM
Attachments: OA FME TI Monthly White Paper_03-25-2010 doc
Importance: High

 
This is what I have as edits.  Let me know if you need more.
 
 
Regards,

CBM, PMP
DHS- Customs and Border Protection (CBP)
FM&E Tactical Infrastructure- Program Office
Ronald Reagan Building
1400 Pennsylvania Ave N.W.
Washington DC 20229

work
cell

 
"ONE TEAM, ONE MISSION. SECURING OUR HOMELAND."

From:
Sent: Monday, April 26, 2010 2:35 PM
To: 
Cc: 
Subject: Monthly C1 White Paper
Importance: High
 
All,
 
It is time to update the monthly white paper for the Commissioner.  Your comments/edits are requested
by COB tomorrow.  Please let me know if I can offer any assistance.
 
Thanks,
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Prepared by:  OBP PMO,  Telephone    1 
Date:  Thursday, March 25, 2010       

OBP PMO Tactical Infrastructure White Paper 
March 3, 2010 

 
 
Background: 
• The Office of Administration’s (OA) Facilities Management and Engineering (FM&E) 

Directorate will provide a monthly Tactical Infrastructure (TI) Program report, to include the 
following topics, as applicable: status of current TI projects and related initiatives, future TI 
planning, legal updates, the status of TI funds, and other emergent issues.  This requirement 
replaces prior monthly TI briefings to the CBP Commissioner.   

• The following is the March 31, 2010 TI Program deliverable, which addresses current fence 
mileage, recent real estate actions and associated legal activity, Comprehensive TI 
Maintenance and Repair contract status, and issues associated with fence segments in Starr 
County Texas.  The paper has been cleared by the CBP Offices of Border Patrol and Chief 
Counsel, as well as State and Local.   

 
Fence Status: 
• As of March 25, 2010: 

o 298.5 miles of Vehicle Fence (VF) have been completed.   
o 347.3 miles of Pedestrian Fence (PF) have been completed. 
o There are  of PF left to construct. 

 
PF Segments Left to Construct 

Location Seg # Seg 
ID 

Length 
(miles) 

Status Target Fence 
Comp Date 

El Paso 

El Paso 
Del Rio 

Rio Grande Valley 

Rio Grande Valley 

Rio Grande Valley 

Rio Grande Valley 
Rio Grande Valley 

Rio Grande Valley 

TOTAL 
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Prepared by:  OBP PMO,  Telephone    2 
Date:  Thursday, March 25, 2010       

 
Fence Segments O-1 through O-3 Starr County, Texas: 
• Despite former Commissioner Ruth’s acknowledgement during a January 6, 2010 meeting 

with CBP, that from a practical perspective the fencing will have no impact on the floodplain 
(zero impact to Mexico and negligible to U.S.), new Commissioner Drusina sent the Acting 
Commissioner a letter on January 21, 2010 indicating that the U.S. International Boundary 
Water Commission (USIBWC) could not support the construction of the fence due to 
"substantial increases in water surface elevations and deflection in water flows at several 
locations.” 

• Facilities Management & Engineering (FM&E) has drafted a suggested response letter that is 
pending signature from the Acting Commissioner to send to USIBWC Commissioner 
Drusina and the Department of State that refutes their conclusion. 

• A meeting between CBP, USIBWC and Department of State (DoS) is being scheduled for 
April 2010 to discuss the possibility of a unilateral decision to allow us to build. 

 
Fence Segment  El Paso, Texas: 
• US International Boundary Waters Commission (USIBWC) notified FM&E on March 22, 

2010 that the  pedestrian fence segment  currently under 
construction  and in proximity to the  Border 
Patrol Station conflicts with flood protection improvements IBWC plans to construct to their 
levee.   

   
• This was the first CBP had heard of IBWC's proposed project, which was particularly 

surprising given CBP received written approval from them to proceed with the fencing in 
August 2009. Neither our Memorandum of Agreement (MOA) nor the  approval letter 
requires CBP to fund construction activities of this type so we have taken the position that: 

 
 

• Thus far, the discussions associated with this issue have been between staffs. No senior 
leadership engagement from either organization has occurred. CBP will only engage Senior 
Leadership if USIBWC seeks funding to execute changes to segment . 

 
 

Real Estate Status: 
• 

• 
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Prepared by:  OBP PMO,  Telephone    3 
Date:  Thursday, March 25, 2010       

o 

 

 
 
Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR): 
• FM&E, working in coordination with Procurement, is staggering the release of the four 

Requests for Proposal for CTIMR.   
• Dates of note: 

o FM&E received proposals for all four RFPs by April 2010.  
o FM&E has set up Technical Evaluation Teams to evaluate proposals for all four 

RFPs. The Technical Evaluation Teams are represented by Tactical Infrastructure, 
Border Patrol and FM&E Facilities  

o  
.  

 
Environmental: 
• U.S. Customs and Border Protection (CBP) and U.S. Department of Interior (DOI) signed a 

Memorandum of Agreement (MOA) in January 2009 that committed CBP to fund up to 
$50M for mitigation of unavoidable adverse impacts to DOI resources due to the 
construction of tactical infrastructure.  CBP is still negotiating the Interagency Agreement 
and project list with DOI.  A majority of DOI recommended mitigation projects are for 
acquisition of land as compensation for lost habitat.  However, CBP does not have authority 
under the Economy Act to fund DOI land acquisition for purposes of environmental 
mitigation.  CBP needs legislation to give CBP this authority.  Legislative language is being 
worked within CBP and with DHS.  Language was also coordinated with DOI last fall. 
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From:
To:
Cc:
Subject: FW: CTIMR and DIP letter to Bureaus
Date: Saturday, February 13, 2010 12:09:52 PM
Attachments: CTIMR_Ltrs.pdf

CTIMR and DIP Update letter to land managers Feb 13.doc

Gentlemen,
 
I drafted a letter to followup from the letter we sent DOI last fall regarding CTIMR, but I pulled this back
and added a paragraph on DIP.  Please take a look to see if this is appropriate to introduce at this time. 
We certainly have discussed DIP in our regular DOI coordination meetings but with their turnover in their
POCs at HQ they probably don’t have any formal communication from us on this.
 
If you agree we will get this tee’d up this week.   had already commented on the 4 feb
version of this letter.
 

Environmental Planning 
Border Patrol Program Management Office
Facilities Management and Engineering
1301 Pennsylvania Ave. NW, Suite B-155
Washington, DC 20229

office
cell

 
 
 
 

From:
Sent: Saturday, February 13, 2010 11:57 AM
To:
Subject: FW: CTIMR letter to Bureaus
 
 
 

Environmental Planning 
Border Patrol Program Management Office
Facilities Management and Engineering
1301 Pennsylvania Ave. NW, Suite B-155

, DC 20229
office
cell

 
 
 
 

From:
Sent: Wednesday, February 03, 2010 7:47 PM
To:
Cc: 
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Subject: FW: CTIMR letter to Bureaus
 
Gentlemen,
 
Attached is a revised letter (incorporating comments received) to the DOI Bureau chiefs to followup on
our original letter last fall.  As we discussed our plan would be to :
 

1)       Send these general letters
2)       over the next few months, send email and direct communication to the individual land managers

(in coordination with the sector PLLA) with detailed maps and request for site visits to discuss
specific plans for each park

3)       engage the land managers as normal for upcoming NEPA documents and real estate rights of
way.

 
Please let me know if you have any comments/questions.  I would then recommend we send this revised
memo across the HQ CBP staff for coordination and then submit to G1 for signature.
 

 

Environmental Planning 
Border Patrol Program Management Office
Facilities Management and Engineering
1301 Pennsylvania Ave. NW, Suite B-155
Washington, DC 20229

office
cell

 
 
 
 

From:  
Sent: Tuesday, January 26, 2010 7:46 AM
To:

Cc: 
Subject: CTIMR letter to Bureaus
 
Folks,
 
As discussed recently,  as part of the CTIMR outreach effort, attached is a proposed letter to send to the
DOI and DOA bureaus to followup on the letters sent last September.  Please review.
 
Thanks!
 

 

Environmental Planning 
Border Patrol Program Management Office
Facilities Management and Engineering
1301 Pennsylvania Ave. NW, Suite B-155

, DC 20229
 office
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Acting Director 
U.S. Fish and Wildlife Service 
1849 C Street NW 
Washington, DC  20240 
 

 
Acting Director 
National Park Service 
1849 C Street NW 
Washington, DC  20240 
 

 
Acting Director, Room 5665 
Bureau of Land Management 
1849 C Street NW 
Washington, DC  20240 
 

 
Commissioner 
Bureau of Reclamation 
1849 C Street NW 
Washington, DC  20240-0001 
 

 
Chief 
U.S. Forest Service 
1400 Independence Ave. N.W. 
Washington, D.C.  20250 
 
Dear Mr. xxxxxxx: 
 
Last September, I wrote to you to introduce our plans going forward regarding 
maintenance of the tactical infrastructure (TI), including fence, roads, drains and grates, 
lights,  and vegetation control/debris removal, along the Southwest Border.  Since that 
time, we have continued to work closely with your land and resource managers in the 
planning and implementation of a comprehensive maintenance and repair program.    
 
Over the past few months, CBP has awarded several interim maintenance and repair 
contracts through the Army Corps of Engineers as a bridge measure until the new 
Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR) contracts are in 
place.   CTIMR is divided into four (work areas) contracts.  The four contracts will cover 
all nine United States Border Patrol Sectors along the Southwester border with Mexico: 

 Work Area 1: San Diego and El Centro Sectors 
 Work Area 2: Yuma and Tucson Sectors 
 Work Area 3: El Paso and Marfa Sectors 

BW11 FOIA CBP 001500
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 Work Area 4: Del Rio, Laredo and Rio Grande Valley  Sectors 
 
We anticipate awarding all CTIMR contracts by the end of July 2010.   In preparation for 
awarding the contracting over the next several months, we will continue to coordinate 
with your land managers to determine the exact plans and schedules for TI maintenance 
on their lands.  This will be accomplished in concert with our Public Lands Liaison 
Agents (PLLAs). 
 
CBP is committed to continuing our responsible environmental stewardship throughout 
the life-cycle of the TI.   We are developing new National Environmental Policy Act 
(NEPA) and related planning documents, where necessary.  The preparation of NEPA 
planning documents, other environmental compliance issues, and related real estate 
clearances will be closely coordinated with your land managers.  We also continue to 
incorporate relevant environmental Best Management Practices (BMPs), developed 
during the initial construction phase, into the CTIMR contracts.  In addition, the CTIMR 
contractors will be provided environmental awareness training regarding sensitive 
resources in each area they work.   
 
In addition to the CTIMR program discussed above, we are also implementing numerous 
drainage improvement projects along the fence line.  These projects involve improving 
surface water flow along the fence to reduce erosion and scouring around the fence 
foundations and reduce potential flooding during storm events.  We continue to work 
closely with your land managers regarding these plans.  These projects are planned for 
completion  before this summer monsoon season begins. 
 
Again, we appreciate the strong partnership that has been developed over the past few 
years regarding our efforts to secure our borders while ensuring stewardship of our 
valuable natural and cultural resources.  Should you have any questions, please do not 
hesitate to contact me or have one of your staff members contact , 
Tactical Infrastructure Program Manager, at -xxxx. 
 
 
Sincerely, 
 
 
 

 
Executive Director 
Facilities Management & Engineering 
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From:
To:

Cc:
Subject: RE: URGENT ACTION REQUIRED - RE: TI Monthly White Paper for C1 (URGENT TASKER)
Date: Wednesday, March 24, 2010 10:54:30 AM
Attachments: FW TI Monthly White Paper for C1 (URGENT TASKER).msg

Real Estate input is in the attached email I sent to – I didn’t know whether he wanted to cover a
couple more ‘noteworthy cases’ or leave it as-is?
 

From:  
Sent: Wednesday, March 24, 2010 10:53 AM
To:

Cc: 
Subject: URGENT ACTION REQUIRED - RE: TI Monthly White Paper for C1 (URGENT TASKER)
Importance: High
 
Please provide your response ASAP, we have responses from only one source and have to complete this
today.
 
Thanks,

 

Communications and Reporting Branch Chief
Office of Border Patrol Program Management Office
Facilities Management and Engineering

(w)
(bb)

@dhs.gov

From:  
Sent: Tuesday, March 23, 2010 1:14 PM
To:

Cc: 
Subject: TI Monthly White Paper for C1 (URGENT TASKER)
Importance: High
 
Dear All,
 
I am sorry for the late notice however we just received this task which has to be completed
by COB tomorrow.  Attached is what was submitted last month for your convenience.
 Please let me know if you have any questions or if you need any assistance.
 
Regards,

Strategic Analysis, Inc.
U.S. Customs and Border Protection
Facilities Management & Engineering
Tactical Infrastructure Program Office
Office: 
Cell:
Email: 
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From: )
Sent: Tuesday, March 23, 2010 12:46 PM
To:
Cc:
Subject: FW: TI Monthly White Paper for C1  (URGENT TASKER)
Attachments: DRAFT RE INPUT - OA FME TI Monthly White Paper_03-23-2010 (2).doc

Importance: High

 
 
I went ahead and updated status on write-ups, which were the cases addressed in 
last month’s white paper. 
 
Did you want us to add any other cases such as those in SDC? 
 
Just thought I’d check… 
 
v/r 

 
 

From:
Sent: Tuesday, March 23, 2010 1:14 PM 
To:
Cc:
Subject: TI Monthly White Paper for C1 (URGENT TASKER) 
Importance: High 
 
Dear All, 
 
I am sorry for the late notice however we just received this task which has to be completed by COB 
tomorrow.  Attached is what was submitted last month for your convenience.  Please let me know if you 
have any questions or if you need any assistance. 
 
Regards, 

Strategic Analysis, Inc. 
U.S. Customs and Border Protection 
Facilities Management & Engineering 
Tactical Infrastructure Program Office 
Office:
Cell:
Email:
  
Warning: This document is For Official Use Only (FOUO). It contains information that may be exempt from public release under the Freedom of 
Information Act (5U.S.C. 552). This document is to be controlled, handled, transmitted, distributed and disposed of in accordance with DHS policy 
relating to Sensitive But Unclassified (SBU) information and is not to be released to the public or other personnel who do not have a valid "need-to-
know" without prior approval from the originator.  If you are not the intended recipient, please contact the originator for disposition instructions. 
FOUO is not to be considered classified information. 

  
 

BW11 FOIA CBP 001504

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

EZAISA6
Cross-Out

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



 

Prepared by:  OBP PMO, Telephone    1 
Date:  Friday, February 26, 2010 (revised March 3)         

OBP PMO Tactical Infrastructure White Paper 
March 3, 2010 

 
 
Background: 
 The Office of Administration’s Facilities Management and Engineering Directorate will 

provide a monthly Tactical Infrastructure (TI) Program report, to include the following 
topics, as applicable: status of current TI projects and related initiatives, future TI planning, 
legal updates, the status of TI funds, and other emergent issues.  This requirement replaces 
prior monthly TI briefings to the CBP Commissioner.   

 The following is the March 1, 2010 TI Program deliverable, which addresses current fence 
mileage, recent real estate actions and associated legal activity, Comprehensive TI 
Maintenance and Repair contract status, and issues associated with fence segments in Starr 
County Texas.  The paper has been cleared by the CBP Offices of Border Patrol and Chief 
Counsel, as well as State and Local.   

 
Fence Status: 
 As of February 19, 2010: 

o 298.5 miles of Vehicle Fence (VF) have been completed.   
o 346.7 miles of Pedestrian Fence (PF) have been completed. 
o There are  of PF left to construct. 

 
PF Segments Left to Construct 

Location Seg # Seg 
ID 

Length 
(miles) 

Status Target Comp 
Date 

El Paso 

El Paso 
Del Rio 
Rio Grande Valley 
Rio Grande Valley 
Rio Grande Valley 
Rio Grande Valley 
Rio Grande Valley 

Rio Grande Valley 
TOTAL 
 
Fence Segments O-1 through O-3 Starr County, Texas: 
 Despite former Commissioner Ruth’s acknowledgement during a January 6, 2010 meeting 

with CBP, that from a practical perspective the fencing will have no impact on the floodplain 
(zero impact to Mexico and negligible to U.S.), new Commissioner Drusina sent the Acting 
Commissioner a letter on January 21, 2010 indicating that the U.S. International Boundary 
Water Commission (USIBWC) could not support the construction of the fence due to 
"substantial increases in water surface elevations and deflection in water flows at several 
locations.” 
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Prepared by:  OBP PMO, Telephone    2 
Date:  Friday, February 26, 2010 (revised March 3)         

 Facilities Management & Engineering (FM&E) has drafted a suggested response letter for 
the Acting Commissioner to send to USIBWC Commissioner Drusina and the Department of 
State that refutes their conclusion. 

 
Real Estate Status: 
 

 
 Other Noteworthy Cases/Acquisitions: 

o 

o 

 
Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR): 
 FM&E, working in coordination with Procurement, is staggering the release of the four 

Requests for Proposal for CTIMR.   
 Dates of note: 

o All four CTIMR RFPs have been issued, as of February 2010. 
o FM&E received proposals for the first two RFPs on February 12, 2010.  The other 

two RFP proposals are due in March and April, 2010. 
o  

.  
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From:
To:

Cc:
Subject: List for Friday 30 July TI Projects Review call
Date: Wednesday, July 28, 2010 6:46:56 PM
Attachments: !07282010_TI Projects List_Friday Projects Review Call.xls

PMs/
 
As discussed, attached is the list of projects for the weekly TI Project Review calls.  Since this list is still a
work in progress, I ask that you not distribute this further at this time.  The list is intended to capture all
active TI projects by Sector.  It also captures some (not all) of the RE actions that remain open.  As you’ll
see several projects are marked “complete” and there are some that have recently been completed (e.g.,

 that are not yet updated to reflect that status…again, it’s a work in progress. I will eventually move
those projects where construction is completed to a separate list.
 
We will continue to update the list and your feedback on updates you wish to have added is welcomed
and appreciated.
 
The TI PMs will again be leading the weekly project review call this Friday.  The flow and content of the
meeting will remain largely the same, with the exception that perhaps more projects/RE actions will be
discussed on a go-forward basis.
 
Note that the Hidalgo County projects  are largely complete and with  on leave this
week I do not expect an update on those projects for this Friday’s call.
 
I look forward to receiving your comments/suggestions on how we can further improve the focus and
increase the value of the Friday project status review calls for OBP and the Sectors.
 
Respectfully,

TI Branch Chief, Planning & Project Mgmt
Customs and Border Protection 
FM&E OBP PMO

(w)
(m)
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FOUO

Sector Project Project FM&E Number Comments

SDC

SDC

SDC
SDC
SDC
SDC
SDC
SDC
SDC
SDC

SDC

YUM
YUM
YUM

YUM

YUM
YUM
YUM

YUM

YUM
YUM
YUM

YUM

YUM
TCA
TCA
TCA
TCA
TCA
TCA
TCA

TCA

TCA
TCA

TCA

TCA

TCA

TCA
TCA
TCA
TCA
TCA
EPT
EPT
EPT
EPT
EPT

EPT

EPT
EPT
EPT

EPT

EPT
EPT
EPT
EPT

EPT

EPT
EPT
EPT
EPT
MAR

BPFTI PMO - TI PROJECTS LIST

1 of 2 07272010
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FOUO

Sector Project Project FM&E Number Comments

MAR
RGV O-1
RGV O-2
RGV O-3
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
RGV
LRT
LRT
LRT

LRT

LRT

SWB

DRT
DRT
DRT
DRT
DRT
ALL

2 of 2 07272010
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From:
To:
Cc:
Subject: FW: Meeting to discuss input for Scheduling of Funding Briefings
Date: Tuesday, January 19, 2010 10:33:58 AM
Attachments: 01_20_10_Chief issues brief.ppt
Importance: High

As discussed, please review slides #2 and #5

My primary question was regarding RE Certification for the  road improvement project cited on slide
#5?

Thanks!

_____________________________________________
From: 
Sent: Tuesday, January 19, 2010 9:13 AM
To:
Cc:
Subject: RE: Meeting to discuss input for Scheduling of Funding Briefings

I inadvertently attached the older version. Here is the current. Sorry for the confusion.

_____________________________________________

From:    

Sent:   Tuesday, January 19, 2010 8:24 AM

To:     

Cc:     

Subject:        RE: Meeting to discuss input for Scheduling of Funding Briefings

Updated version attached..still requires confirmation of construction start dates for multiple projects, the
 slide completely updated and the real estate slide updated (or deleted).

Thanks

<< File: 01_20_10_Chief ssues brief.ppt >>

_____________________________________________

From:    

Sent:   Monday, January 18, 2010 5:11 PM

To:     
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Cc:     

Subject:        RE: Meeting to discuss input for Scheduling of Funding Briefings

Attached is my firs pass at updating the "Chief briefing, which is scheduled to occur on Wednesday
afternoon.

there are a number of slides that need to be completely updated. Others require dates to be
filled in and or verified. Black text means no change from the last brief; Red text reflects updated info and
Blue text reflects missing dates to be completed.

Let me know if you have any questions.

Thanks

 << File: 01_20_10_Chief issues brief.ppt >>
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CBP Office of Finance

Facilities Management and Engineering

January 20, 2010

Tactical Infrastructure Update
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San Diego


– Notified De La Fuentes of real estate acquisition required for the western access road
– FM&E closely monitoring the on-going re-vegetation and sediment and erosion control 

activities
• “Additional” re-vegetation work will be required “post construction” for  until 

disturbed areas are fully stabilized (possible CTIMR task); Planning documents being 
prepared

  Primary Fence Replacement
– PRD for planning efforts to be routed for review/approval by ?? 
 BIS Re-vegetation and Erosion Control Measures

– PLACE HOLDER FOR CORPS PLAN OF ACTION FOR MAJOR STORMS THIS WEEK
– Re-vegetation going well; erosion controls in-place and well maintained; re-veg 

“enhancements” change order issued ($380K); “on-site” progress meeting to be held with 
the Corps/  on Jan 21st

– Proactive out reach with external stakeholders continuing  coordinating)
• Miscellaneous NGOs-Jan 21st & 22nd

•  Recovery Team site visit-Jan 28th

•  Recovery Team meeting-Jan 29th

• Continuing dialog with EPA and CEQ regarding status of the project
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Recent BIS Photos (Jan 11th)
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Yuma

 Road Upgrades

– PRD for next phase of construction being routed for approval

–  all-weather road; ; Construction to be accomplished by two 
JTF-North troop deployments; 4th quarter FY 10 

  Long-term Fence and Road Maintenance

– Corps/Baker study completed

– Meeting between FM&E and OBP required soonest to determine path forward

  Realignment

– Construction estimated to begin ??
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Tucson

  Road & Drainage Improvements

– Completed by JTF-North deployment; Overall excellent work

  Road & Drainage Improvements

– 60% Design Completed; Site visit held on 01/07/10 to field review design

– Construction estimated to start ??



– Successful bidder’s price 

– Construction estimated to start ??



– 60% Design Completed

– Construction estimated to start ??

  Supplemental EA )

– Awaiting direction from OBP on if/how to proceed
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El Paso

  Drainage Study
– Scope of work defined; estimated cost 
– Addresses drainage improvements; fence replacement; and new fencing
– PRD forthcoming


– Construction underway


– Design underway
– Construction expected to start ??
 Crossovers and 

– Design underway
– Construction expected to start ??
–

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Del Rio

Completion of 

–

– Meeting with City officials to review 65% design on Nov 18th was productive; 
 

– PRD for the project is being routed for review and approval; PRD reflects a  
 fence (no cost) and the fence being painted 

•
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O-1 thru O-3

 Meeting with Commissioner Ruth on Jan 6th went very well

– Ruth agreed no additional modeling is required and  
 

–

–
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 Segments

 All currently approved levee wall constructed {NEED TO VERIFY OBP/SECTOR AGREE}
  recently notified us that they have incurred +$6M in additional engineering costs 
over what is currently budgeted in the grant

– $4.5M in liquidated damages to be funded by contractors will be applied against the $6M
– FM&E working closely with County to validate additional engineering costs
  We are teaming w/ IBWC to construct this segment of border barrier; 

design complete; IAA complete; 
  

;  

  
 construction complete

 IBWC planning to construct flood plain improvements within the POE footprint that 
will adversely impact the operational effectiveness of segment 
– Sector and FM&E met with IBWC at the project site and identified required 

enhancements to IBWC’s project to eliminate operational impacts
– IBWC expecting CBP to fund both design and construction modification; Draft IAA 

submitted to IBWC for review and approval; CBP’s estimated costs: 
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RGV  RFP

– No updates

– Proposed plan moving forward

•

•

•
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O-11 thru O-21 (NEEDS TO BE UPDATED)

 Fence construction on segments  is complete
 Segment  of fence remain adjacent to the 

 

 Segment  ) remains; 
construction completion expected in 
 Segment :  

 
 Segment  All fence completed except within  pending resolution 

of real estate acquisition and short section in proximity to UTB requiring power 

 Segment : NTP for construction is on hold pending completion of power 
pole relocations
 Segment : all land now acquired except for the  Corps 

proceeding with completion of the levee wall design in proximity to
property
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PF225/VF300 Drainage Improvements Project (DIP)

 Project is proceeding on schedule

– Marfa, Yuma, Tucson and San Diego/El Centro RFPs issued 

– Contractor pre-bid site visits occurring now

 Current estimated cost 

– Current budget is $21.85M

 Scope modifications

–  segments and the  segments removed from their respective RFPs as 
no construction access currently exists

– Projects will be completed once construction access is obtained (CTIMR?) 
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Other Real Estate Issues (NEEDS TO BE UPDATED)

CTIMR Access to 

  authorized temporary 3-months of access



 Need to assess risks & reevaluate Lease versus Buy decision…OCC needs direction asap

RGV Fence Segments O-1,2,3:

 Final Fence Alignment not yet approved; subject to IBWC authorization

 Realignment will require additional land and/or footprint revisions














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Comprehensive Tactical Infrastructure Maintenance and 
Repair (CTIMR)

The TI Program has finalized the development of a Comprehensive Tactical Infrastructure 
Maintenance and Repair (CTIMR) contract for long-term maintenance and repair of TI assets along 
the Southwest Border

Significant progress was made over the last several weeks. The RFPs are completed and approved 
for release. The first site visits were conducted in Yuma, Tucson, El Paso and Marfa.   

.

Dates of note:
Blue Review: Completed November 2009
Work Area 2 and 3  RFP: Released December 2009
Work Area 1 RFP: Released January 2010
Work Area 2 and 3 RFP Closing Date: January 2010
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Environmental Items


– PMO has been assisting Tucson Sector regarding USFWS concerns that  

is impacting fish in 
- FWS has no scientific data supporting their concerns

– USFWS recently sent letter to Sector requesting formal Section 7 consultation
– PMO drafting response to FWS and options moving forward

- Try to keep this informal versus formal consultation (with BA and BO)
–




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MATOC Task Order

20 Interim Contract Packages
•Thirteen contracts awarded
•Two contract packages are ready for award
•One package award pending resolution of real estate issue
•One package evaluated by the SSEB and in the process of being funded for award 
(no CN required)
•Three packages are in the RFP issue/evaluation process
•Existing Yuma and Tucson Interim M&R contracts recently extended 30 days

Contracts awarded to date total to $20,831,183
•The original estimated value of the contracts awarded was $ 
• .
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From:
To:
Cc:
Subject: Fw: Draft TI OBP sr. leadership briefing
Date: Tuesday, September 07, 2010 9:54:10 AM
Attachments: 09_03_10_Chief ssues brief_V1.ppt

Customs and Border Protection 
Facilities Management & Engineering 
Tactical Infrastructure PMO 
Cell

Sent from my Blackberry w/o the benefit of spell check

From:
To:
Cc:
Sent: Wed Sep 01 18:08:19 2010
Subject: RE: Draft TI OBP sr. leadership briefing 

 
The updated briefing is attached.
 
I assume G2 told about IBWC's decision regarding O-1 thru O-3. Not sure how you want to address in
briefing.
 
Thx
 

From:
Sent: Wed 9/1/2010 3:17 PM
To:

Cc: 
Subject: RE: Draft TI OBP sr. leadership briefing

If you can send me the PP I can make my edits –if not here are my edits
 

 add a bullet – 
 
Delete the Yuma road bullet
 
Thanks
 

From:
Sent: Tuesday, August 31, 2010 10:40 PM
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To:

Cc: 
Subject: Draft TI OBP sr. leadership briefing
 
Folks
 

and others are meeting with OBP leadership including Chief on Friday to brief them on the
status of our TI projects. Given the time constraints not all projects are discussed at this briefing as we try
to focus it on projects we understand the Chief to be most interested in. Please review the attached
briefing for factual accuracy and send me your suggested comments by COB tomorrow.
 
Thanks
 

 
.E., PMP, LEED-AP, CCM

Chief Engineer
CBP, OA, FM&E
Border Patrol Facilities and Tactical Infrastructure Program Management Office

Office
Cell

 
 

BW11 FOIA CBP 001529

(b) (6)

(b) (6)

(b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



CBP Office of Finance

Facilities Management and Engineering

September 3, 2010

Tactical Infrastructure Update
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San Diego

  Primary Fence Replacement
– 60% design: “field” review scheduled for Oct 6th

–   


–

–

–

– Project is on schedule


–

–

–
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Yuma

 Construction of  lights project continuing; Completion expected  
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Tucson

 /  Road
–
– Proceeding with design of ~1st mile of road expeditiously to ensure we are ready for the 

first military deployment in Jan 11
–

  Road & Drainage Improvements
–

  Legacy Fence Replacement
– PRD being developed
–

–
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Tucson


–

–

  Roadway Stabilization
–


– Recent construction completed; preparing planning documents for final phase


– Construction underway; expected to be completed

  Supplemental EA )
– Awaiting direction from OBP on if/how to proceed
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El Paso


– 60% design completed; on-hold awaiting IBWC comments

– Acquisition of ROE for S&E underway

– HazMat analysis of soils underway 

 Crossovers and 
– Real Estate acquisition, environmental planning and design efforts all underway

– 60% design completed; on-hold awaiting IBWC comments

– Construction of  expected to start in March 2011

– Construction of crossovers to now be phased to accommodate real estate acquisitions


– We obtained a temp ROW to M&R vehicle fence

–
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Del Rio

Completion of 
–

–
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O-1 thru O-3

 Awaiting IBWC/Dept of State decision on our current proposed alignments


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Hidalgo Segments

 ): Construction underway (IBWC);  

 ): Construction underway (Hidalgo);  
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RGV  RFP

 Source selection process underway for Phase 1;  

 Phase 1 consists of  in base bid and as bid options  




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O-11 thru O-21 

 Fence construction on segments  is complete

 Segment Fence complete  

 Segment  Construction underway

 Segment : 
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PF225/VF300 Drainage Improvements Project (DIP)

 Construction is almost complete

–

– Gate Operations Guidance document has been drafted and is being distributed 
to sector for review and comment
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Comprehensive Tactical Infrastructure Maintenance and 
Repair (CTIMR)

 The TI Program has finalized the development of a Comprehensive Tactical 
Infrastructure Maintenance and Repair (CTIMR) contract for long-term 
maintenance and repair of TI assets along the Southwest Border

•

 Significant progress has been made over the last several months.  Some 
highlights.
– Work Management System (WMS) has been tested and is now deployed for use.
– All contract Technical Evaluations have been completed and working with Acquisitions for 

awards of contracts
– The first two Government Work Plans (GWP) have been completed for San Diego and El 

Centro
– PM/COTR positions have been filled with selected candidates for 7 of the 8 Sectors.
– The PMO is working diligently with Acquisitions to ensure that contracts will be awarded 

by the end of the calendar year.
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From:
To:

Cc:
Subject: RE: TI Standard Design Kickoff meeting minutes
Date: Friday, October 29, 2010 8:05:32 AM

All,
 
Here is OBP’s get back…  will be OBP’s primary, and I will serve as the
alternate.
 
Here are the primary and alternate POCs for each SWB sector:
 
Sector TI Toolkit POCs
 
San Diego, CA
Primary         
Alternate       
 
El Centro, CA
Primary          
Alternate        
 
Yuma, AZ
Primary       
Alternate     
 
Tucson, AZ
Primary       
Alternate     
 
El Paso, TX
Primary         
Alternate       
 
Marfa, TX
Primary         
Alternate       
 
Del Rio, TX
Primary          
Alternate        
 
Laredo, TX
Primary                            
Alternate      
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Rio Grande Valley, TX
Primary         
Alternate       
 
Thanks,
 

Assistant Chief
Office of Border Patrol

Offic
Cell: 
 
-----O e-----
From:  
Sent
To: 

Cc: 
Subject: RE: TI Standard Design Kickoff meeting minutes

I will be CBP's primary point of contact for this task. I will ensure OBP is
kept in the loop on all critical communications and decisions. OBP will take
the lead with coordinating with sectors.
 
We are reviewing the draft design criteria and will have feedback back to you
all by November 22nd. OBP will also the list of sector POCs (primary and
secondary) by October 29th.
 
Thanks

-----Original Message-----
From: 
Sent

Cc: 
Subject: RE: TI Standard Design Kickoff meeting minutes
 
Sorry, here is the correct minutes.
 
 
 
-----Original Message-----
From: 
Sent:
To: 

Cc: 
Subject: TI Standard Design Kickoff meeting minutes
 
All,
  I would like to thank those who were able to participate in last weeks kick
off meeting.  Attached are the meeting minutes.  Please let me know if you
have any questions or comments.
 
 
Thanks,
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Deputy Branch Chief - Tactical Infrastructure Branch Engineering &
Cons port Office U.S. Army Corps of Engineers
BB: 
Cell:
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From:
To:

Cc:
Subject: RE: Monthly Progress Meeting with IBWC
Date: Tuesday, August 31, 2010 10:03:05 AM
Attachments: IBWC Issues 09 01 10.pdf

Attached is an updated version of the briefing for tomorrow's meeting.

Thanks <<IBWC Issues 09 01 10.pdf>>

_____________________________________________ 
From:     

Sent:   Monday, August 30, 2010 2:34 PM 
To:    

Cc:      
Subject:        Monthly Progress Meeting with IBWC 
When:   Wednesday, September 01, 2010 11:00 AM-2:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where:  Conference call in# 

G2 and I will be meeting with IBWC to review the status of our TI projects in which IBWC is involved. You
are welcome to call into the meeting if you'd like. I'll distribute the briefing for the meeting to everyone
tomorrow and will take notes and distribute.

Thanks
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CBP Office of Finance

Facilities Management and Engineering

September 1, 2010

Border Patrol Tactical Infrastructure Program
IBWC Coordination Activities
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Agenda

Permitting/Licensing 

Levee Crest/Road Maintenance MOA

B.I.S. Surf Fence 

B.I.S. Friendship Circle Fencing 

B.I.S. Bunker Hill Road 

Tijuana River North Levee Road Paving

Nogales D-5/Zone 20 Road 

Nogales Fence Replacement 

Nogales Tunnels Gates

Mexican Levee/Road @ Silvercreek wash 

Anapra Area-Raw Sewage Discharges 

Anapra Area-CBP/Corps Drainage Study

El Paso Aqueduct Cabling

PF225 K-1B Fence

El Paso Canal Crossovers

El Paso Vega Ramps

El Paso Vega Mowing 

PF225 L-1 Irrigation Piping 

PF225 L-1 Wash#4 & River Gage Data 

PF225 L-1 Trench Fencing

PF225 M-2C Fence

Laredo Riverfront Road Phase IIIC

Laredo Boat Ramp

Laredo Cane Removal Pilot

PF225 O-1, O-2 & O-3

Penitas Pump Station Levee Wall (PF225 
O-4B) 

Hidalgo POE PH 2 

PF225 O-19

Lower Rio Grande Valley Mowing
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Permitting/Licensing
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Levee Crest/Road Maintenance MOA
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B.I.S. Surf Fence

“In-kind” replacement of  
 

– Project 

Design underway

IBWC concerns/issues?? 
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B.I.S. Friendship Circle Fencing

Replacement of border fencing in proximity 
to 

Installation of new secondary fencing to 
facilitate public access to border monument

Design underway

Submitted proposed concept plan to IBWC 
on 08/10
– Need direction relative to the monument

IBWC issues/concerns??
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B.I.S. Bunker Hill Road

Construction of a new road  and 
border lighting that will connect the west 
and east side of  with the 
existing . 

Project to be constructed by a military 
training deployment

Design underway
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Tijuana River North Levee Road Paving

Project will provide a tar and chip roadway 
surface over the existing granular surface 

 

Primary purpose of paving is dust control

Status of IBWC comment letter?
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Nogales  Border Road

Construction of of border access 
road from PF225 fence segment

CBP’s

Expedited project delivery
–
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Nogales Fence Replacement

Replacement of  of existing legacy 
border fencing (landing mat) from 

–

– High profile project

– CBP requests IBWC/CILA survey border and 
initiate the relocation of structures as necessary

Design expected to get underway in 
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Nogales Tunnels Gates

Removal of the existing 3-feet retaining wall in the  and the 
installation of  at the 
– Project also involves tunnel access improvements 

Design efforts should begin in 
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Mexican Road Constructed @ Silvercreek wash 

A new levee/road recently constructed 
across a major drainage wash in proximity 
to the border ) is 
causing flood waters to back-up into the 
U.S. and exacerbate erosion that is 
occurring in Silver Creek

The road is downstream of a new  
recently constructed by CBP

Any new news?? 
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Anapra Area-Raw Sewage Discharges

CBP concerned about Agent’s health & 
safety

Does IBWC know the source of the 
sewage? WWTP overflow?

When and what can be done to stop the 
discharges? 

Any new news?
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Anapra Area-New Mexican Road and Drainage Design

New Mexican road adjacent to fence in 
appears to have been designed 

without consideration of damage to U.S. 
property

New road experiencing severe erosion 
resulting in sediment laden water entering 
the U.S.

Any new news??
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Anapra Area-CBP/Corps Drainage Study

CBP has hired the Corps to prepare a 
comprehensive drainage study of the 
Anapra border area to identify necessary 
improvements to ensure long-term viability 
of fencing and access roads

Close coordination with IBWC (and Mexico) 
critical to ensure long-term solutions are 
identified and implemented
– Any data/info available??

CBP/Corps in the process of obtaining 
ROE-S&E

Draft report due in 
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El Paso Aqueduct Project

 
 

 
 
 

 
 

CBP has agreed too:
– have bio and cult monitor onsite during the 

construction/trenching operation and 
coordinate the results with IBWC, FWS and 
SHPO

– to perform MBTA surveys before the activity 
begins to clear the corridor of migratory birds 
(especially burrowing owls)

Status of concurrence letter?
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PF225 K-1B Fence

60% design submitted to IBWC on July 14th for review; would like comments 
back by  status of comments? Project on-hold pending 
IBWC comments

Environmental Site Assessment submitted to IBWC on July 22nd; Soils testing for 
Arsenic to be conducted in
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El Paso Canal Crossovers

Project involves the construction of  in the Border Patrol’s 
Stations areas of responsibility (PF225 segments

future))

60% design drawings submitted to IBWC on July 29th 

Work will be constructed in several phases due to NEPA requirements for the 
 waived in April 2008) and real estate 

acquisitions

Goal is to complete first RFP in 

Status of IBWC comments on 60% design? Project on-hold pending IBWC 
comments

BW11 FOIA CBP 001564

(b) (7)(E)
(b) (7)(E)

(b) (5)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



19

El Paso Vega Ramps

Construct  to align with  & remove 
existing ramps to negate floodplain impacts

CATEX/REC and Section 106 compliance; expected to be completed

No action required from IBWC at this time
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El Paso Vega Mowing

Draft Interagency Agreement submitted to IBWC on June 28th - Status of IBWC 
comments?

Preparation of EA underway; Draft DOPPA to be submitted to IBWC by -

–

–  

–

CBP would like to conduct one-time mowing of critical areas ASAP using CBP 
labor and IBWC equipment; request submitted 8/26
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PF225 L-1 (Marfa) Irrigation Piping

Project involves the replacement of two “private” irrigation pipe lines (not in 
service) “damaged” by the construction of the pedestrian fencing

– Design to be submitted to IBWC by 

Corps/Baker Engineers developing construction drawings; should be completed 
by 
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PF225 L-1 Wash#4 & River Gage Data

Corps verifying LWC was built per approved 
plans (i.e. as-built review)

– We expect to receive next week

CBP/Corps to develop concepts for 
providing IBWC with access to the 

–

–

CBP/Corps also looking at options for 
improving actual LWC

Status of IBWC river gage data? 
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PF225 L-1 Concrete Trench Fencing

Vehicle deterrent concrete trenches pose a safety hazard to person & animas
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M-2C Fence Segment

Hydraulic analysis submitted to IBWC on June 24th for review and coordination 
with Mexico

Status of IBWC approval?

RFP issued to bidders on July 21st; 
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Laredo Riverfront Road Improvement Phase IIIC
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Laredo Boat Ramp Paving Project

Project involves the paving (articulated concrete matting) of an existing dirt boat 
ramp located beneath the 

–

–
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Laredo Phase I Cane Removal Pilot Project

Re-vegetation work wiped out by recent flooding; estimated cost to repair is 
~

No action required by IBWC
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PF225 O-1, O-2 & O-3

CBP briefed IBWC on predicted floodplain impacts from proposed O-1, O-2 and 
O-3 fence alignments
– IBWC to discuss internally w/ Dept of State

Any new news??
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Penitas Pump Station Levee Wall (PF225 

Project involves the construction of  in proximity to 
the 

Pre-construction meeting held in July

CBP/Corps provided IBWC with proposed electrical conduit design for inclusion 
in construction contract-Status of IBWC review?

Status of real estate acquisitions? How can CBP help? 

?
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Hidalgo POE PH 2

Project involves the construction of a new flood protection wall in proximity to the 
 POE

CBP and IBWC have executed an IAA for IBWC to incorporate bollards into the 
new flood wall

– CBP to provide bollards

Any new news?
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PF225 O-19 design 

Status of IBWC comments? Project on-hold pending receipt of IBWC comments
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Lower Rio Grande Valley Mowing 

CBP would like to mow ASAP critical areas in proximity to the border
– Map(s) depicting specific areas sent to IBWC on 08/04

– CBP prepared to perform bird surveys & mowing

Status of IBWC’s approval?
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From:
To:
Cc:

Subject: TI White Paper/C1 Monthly Briefing
Date: Tuesday, February 23, 2010 4:37:22 PM
Attachments: Fence Status Brief 1_27_10 v3.ppt

Importance: High

Dear All,
 
The C1 monthly PowerPoint briefing has been changed to issue paper format (attached).
 We need your assistance gathering data for this paper.  The Acting Commissioner is looking
for key points and anything requiring his attention/decision. Please send us any issues that
you feel should be brought to the Commissioner’s attention by 3:00pm tomorrow.  
 
Please do not hesitate to contact  or myself, if you have any questions.
 
Regards,

Strategic Analysis, Inc.
U.S. Customs and Border Protection
Facilities Management & Engineering
Tactical Infrastructure Program Office
Office: 
Cell: 
Email:
 
Warning: This document is For Official Use Only (FOUO). It contains information that may be exempt from public release
under the Freedom of Information Act (5U.S.C. 552). This document is to be controlled, handled, transmitted, distributed and
disposed of in accordance with DHS policy relating to Sensitive But Unclassified (SBU) information and is not to be released
to the public or other personnel who do not have a valid "need-to-know" without prior approval from the originator.  If you
are not the intended recipient, please contact the originator for disposition instructions. FOUO is not to be considered
classified information.
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CBP Office of Administration

Facilities Management and Engineering

For Official Use Only

January 27, 2010

Tactical Infrastructure Update 
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Program Summary (as of 1/08/10)

PF VF Total

Total Planned Fence

Complete**

Under Construction

Under Contract

Remaining to Contract
* Actual fence completion mileage will vary from planned 
mileage
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Schedule for Completion of 
PF 225 Phase II

The projects below have not been completed:
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Schedule for Completion of 
PF 225 Phase II

–

–

–

–

–
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Schedule for Completion of 
PF 225 Phase II
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RGV  Request For Proposal (RFP)

Proposed plan moving forward:

•

•

•
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PF225/VF300 Drainage Improvements Project (DIP)

 Project is proceeding on schedule 

– Marfa, Yuma, Tucson and San Diego/El Centro RFPs have been issued

– Contractor pre-bid site visits occurring now

– Majority of construction to be completed by 

 Current Estimated cost is 
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CTIMR Acquisition Update

Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR):
 TI Program and CBP Acquisitions are staggering the release of RFPs for CTIMR

 FM&E TI requires nine PM/COTRs in order to manage the contracts at the sector level 

 Dates of note:

– Department of Homeland Security (DHS) approved small business approach: September 2009

– Acquisition Plan (AP) Brief to the Chief Procurement Officer (CPO): September 2009

– DHS CPO Provided Acquisition Memorandum Decision approval: September 2009

–

–

–

 FME has obtained TI requirements from the Sectors and is performing detailed review for real estate and 
environmental clearance


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Prioritized Projects for Funding (as of 1/27/10)

Project Estimated Cost
 To complete 
 Real Estate Acquisition and Associated Costs




 O-1 through O-3 




SUBTOTAL

 Real Estate claims
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Real Estate Status
Impacting Fence Construction
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Starr County, Texas Projects
Segments O-1, O-2, & O-3

 Meeting with Commissioner Ruth (now former Commissioner) on January 6, 2010 regarding the 
segments was successful:

– Commissioner Ruth agreed no additional modeling is required and to “informally” discuss the fence 
segments with the new Mexican International Boundary Water Commission (IBWC) Commissioner to 
determine if he will support

–

–

– A new IBWC Commissioner has been appointed, Ed Drusina.  The impact of the new commissioner on 
the O-1 through O-3 project is currently unknown
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Tohono O’odham Nation (TON)
Fence Segments 

 Due to identified issues and risks, OBP provided guidance to PMO was to hold further action on the SEA 
and postpone all of the remaining TI projects on the  project baseline.

 As a result, these segments have been removed from the  baseline.  The  project is now 
complete.
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U.S. IBWC

 Recent U.S. IBWC concerns have included:

– Reimbursement for Nogales flooding in July 2008

•  

 

– DeConcini Port of Entry (POE) Drainage Concerns

•  

– Edinburg Pump Station Levee Wall (Hidalgo O-4B)

•  

 FM&E to set up meeting with new Commissioner Drusina as soon as possible
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BIS Re-vegetation, San Diego, CA 

 Major storm events took place the week of January 18, 2010 in San Diego 

– Erosion controls inspected last week in anticipation of the storms

– Both contractor and the Corps of Engineers personnel are closely monitoring project

– FM&E visited project on January 21, 2010, as well as area  

 Re-vegetation is developing; erosion controls are in place and well maintained; re-vegetation 
“enhancements” change order issued ($380K); “on-site” progress meeting held with the Corps/Kiewit 
(the contractor) on January 21, 2010 

 Proactive outreach with external stakeholders is continuing ( coordinating)
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Environmental Items


– PMO has been assisting the Tucson Sector regarding USFWS concerns that dust  

 is impacting fish in 
– USFWS recently sent letter to Sector requesting for Section 7 consultation
– PMO drafting response to USFWS and options moving forward

 Consider border-wide Section 7 programmatic consultation for Border Patrol operations
 $50M mitigation for DOI

–

– CBP does not have fiscal authority under Economy Act to fund DOI for land acquisition 
for purpose of environmental mitigation
• Need legislation to give CBP the authority
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San Diego
Border Infrastructure System (BIS)
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San Diego
Border Infrastructure System (BIS)

BW11 FOIA CBP 001596

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



For Official Use Only18

Rio Grande Valley (RGV) 
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From:
To:

Cc:
Subject: RE: SWB Fence Update (TI) for C1 report
Date: Wednesday, January 20, 2010 10:35:48 AM
Attachments: Fence Status Brief 12_18_09.ppt

I am sorry for the follow up email, please find attached the actual briefing (and not the
memo) that you would need to work on.
 
Regards,

Strategic Analysis, Inc.
U.S. Customs and Border Protection
Facilities Management & Engineering
Tactical Infrastructure Program Office
Office: 
Cell: 
Email: v
 
Warning: This document is For Official Use Only (FOUO). It contains information that may be exempt from public release
under the Freedom of Information Act (5U.S.C. 552). This document is to be controlled, handled, transmitted, distributed and
disposed of in accordance with DHS policy relating to Sensitive But Unclassified (SBU) information and is not to be released
to the public or other personnel who do not have a valid "need-to-know" without prior approval from the originator.  If you
are not the intended recipient, please contact the originator for disposition instructions. FOUO is not to be considered
classified information.
 

From:  
Sent: Wednesday, January 20, 2010 10:13 AM
To: 

Subject: SWB Fence Update (TI) for C1 report
 
Dear All,
 
Please update your slides with new information if applicable, and send to me by COB today
for the Commissioner’s briefing.  I am sorry for the late notice however we just received the
request.
 

, please include information on the Drainage Improvement Project and highlight the
completion of VF 300 if possible.
 
Should you have any questions please do not hesitate to contact me, .
 
Thank you,

Strategic Analysis, Inc.
U.S. Customs and Border Protection
Facilities Management & Engineering
Tactical Infrastructure Program Office
Office: 
Cell: 
Email: 
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under the Freedom of Information Act (5U.S.C. 552). This document is to be controlled, handled, transmitted, distributed and
disposed of in accordance with DHS policy relating to Sensitive But Unclassified (SBU) information and is not to be released
to the public or other personnel who do not have a valid "need-to-know" without prior approval from the originator.  If you
are not the intended recipient, please contact the originator for disposition instructions. FOUO is not to be considered
classified information.
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CBP Office of Administration
Facilities Management and Engineering

For Official Use Only

December 18, 2009

Tactical Infrastructure Update 
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Program Summary (as of 12/18/09)

PF VF Total

Total Planned Fence*

Complete**

Under Construction

Under Contract

Remaining to Contract
* Numbers are rounded to the nearest tenth.
** Actual fence completion mileage will vary from 
planned mileage
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Schedule for Completion of 
PF 225 Phase II and VF 300 Projects

The projects below have not been completed:
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Schedule for Completion of 
PF 225 Phase II and VF 300 Projects

–

–

–

–
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Schedule for Completion of 
PF 225 Phase II and VF 300 Projects

–

–
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Tohono O’odham Nation (TON)

 CBP and the TON signed a Cooperating Agency Agreement in June 2009 addressing the preparation of 
the Supplemental Environmental Assessment (SEA).  

– Subsequent to signing the Agreement, a preliminary draft SEA (pre-public) was sent to the TON on 
July 2, 2009 that addressed the construction of fence segments

– The TON requested the “No Action” alternative be chosen for
– The SEA provides: mitigation of impacts to jaguars; the project to avoid all saguaros; the  

construction corridor to be used in lieu of the corridor. 
– Concerns were raised regarding impacts to listed endangered species.

 CBP removed from the Preferred Alternative in the preliminary SEA as it was determined that
was in a “Traditional Cultural Place (TCP)” thus triggering an Environmental Impact Statement (EIS). 

 A draft SEA was prepared and made available for key stakeholders and public comment. Comments 
were received from the TON and the Defenders of Wildlife in October 2009. 

–
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BIS Re-vegetation, San Diego, CA 

 The revised Storm Water Pollution Prevention Plan (SWPPP) calls for the installation of straw waddles 
– The application of modified hydro seed mix and supplemental watering to help erosion control during 

winter season storm events
– The watering effort will taper off towards the end of winter and beginning of spring to mimic natural 

environmental conditions, consistent with the cycle that the seed mix is designed to live in 
 The contractor recently re-evaluated the status of the re-vegetation efforts and is in the process of re-

seeding several areas
 Contractor has started installing the irrigation piping and pumps towards the re-vegetation efforts. 
 TI PMO recently hosted a successful tour of the site with officials from Environmental Protection Agency 

(EPA) Region 9, and met with Congresswoman Davis and Council of Environmental Quality (CEQ) 
regarding the re-vegetation status of the re-vegetation activities

 Regular site inspections by TI PMO personnel will continue throughout the growing season to monitor 
the re-vegetation activities 
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Starr County, Texas Projects
Segments O-1, O-2, & O-3

 O-3 segment re-alignment activities on-going in an attempt to identify an alignment that meets Rio 
Grande Valley (RGV) operational needs, minimizes impacts to the floodplain and is cost-effective

  

 FM&E held a conference call with Commissioner Ruth on November 6, 2009 regarding the segments
–
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Prioritized Projects for Funding (as of 12/18/09)

Project Estimated Cost
 To complete 





 O-1 through O-3 



 USACE Engineering, Design, TIPO

SUBTOTAL

 Real Estate claims
 DOI Mitigation costs ) 

BW11 FOIA CBP 001608

(b) (5)(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (5)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



For Official Use Only10

CTIMR Acquisition Update

Comprehensive Tactical Infrastructure Maintenance and Repair (CTIMR):
 TI Program and CBP Acquisitions are staggering the release of RFPs for CTIMR
 FM&E TI requires 9 PM/COTRs to be hired in order to manage the contracts at the sector level 
 Dates of note:

– DHS approved small business approach: September 2009
– AP Brief to CPO: September 2009
– DHS CPO provided Acquisition Memorandum Decision approval: September 2009
–
–
–

 FME has obtained TI requirements from the Sectors and is performing detailed review for real estate and 
environmental clearance


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Real Estate Status
Current Significant Real Estate Issues








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U.S. IBWC

 Recent U.S. IBWC concerns have included:

– Nogales flooding in July 2008
•

• OBP preparing response to U.S. IBWC

– DeConcini Port of Entry (POE) Drainage Concerns
•  in primary fence on east side of POE is under design
•

– Edinburg Pump Station Levee Wall (Hidalgo O-4B)
•  


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San Diego
Border Infrastructure System (BIS)
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San Diego
Border Infrastructure System (BIS)
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Hidalgo Segment Phase II
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From:
To:

Cc:
Subject: RE: RGV O1-O3
Date: Monday, July 16, 2012 1:25:18 PM

Thanks all.  8:30am is it for 30 minutes or less.  I’ll send invite..
 

From:  
Sent: Monday, July 16, 2012 1:17 PM
To:

Cc: 
Subject: Re: RGV O1-O3
 
8:30 is the earliest someone from OCC can be on.
 

From: 
To: 

Sent: Mon Jul 16 13:15:32 2012
Subject: RE: RGV O1-O3

I’m good with that. 
 

From:  
Sent: Monday, July 16, 2012 1:12 PM
To:

Subject: Re: RGV O1-O3
 
My flight is 930 so 8 or 830 would be best for me
Thanks

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.
 

From: 
To: 

Sent: Mon Jul 16 13:07:32 2012
Subject: RE: RGV O1-O3

Ok. Thank you.   Everyone else?  Can we do a call tomorrow morning?  Say 8:30am or 9am?
 

From:  
Sent: Monday, July 16, 2012 1:05 PM

BW11 FOIA CBP 001615

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



To:

Subject: Re: RGV O1-O3
 
I'm going to be tdy the remainder of the week on the west coast so a morning meeting/conference call
would be preferable for me. I also provide my 2 cents on the proposed changes this evening.
Thanks

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.
 

From: 
To: 

Sent: Mon Jul 16 12:47:20 2012
Subject: FW: RGV O1-O3

 
See below and attached.   Note the request for further analysis.
 
I would presume we need to at least meet to “brain storm” this a bit.
 
I am here this week, so let me know if you all can meet for 30 minutes or less.
 

From:  
Sent: Monday, July 16, 2012 12:31 PM
To: 
Cc: 
Subject: RGV O1-O3
Importance: High
 

 
It appears I forgot to send the promised update on Friday.  Please see the below summary regarding
planning for O1-O3 fence alignments and the attachment pending receipt of more detailed GIS data from
RGV to represent the current TI requirement request.
 
It is understood that further analysis will be needed from BPFTI regarding the requested amendments to
the alignments in order to determine the feasibility of meeting the requests and evaluating the
incorporation of the notional locations for future  sites currently planned for FY15 through RGV.
 
During June 18-21, 2012, staff from ORMB, FM&E, and OTIA traveled to the Rio Grande Valley (RGV)
Sector to brief planning and efforts for a Total Mission analysis of the lay down for future 
upgrades.  The Total Mission analysis looked at the combination of technology, tactical infrastructure, and
maintenance and repair activities in each stations’ areas of responsibility (AOR) as they relate to 
requirements.  An initial brief to the Sector Command Staff was followed by a briefing to the station
command staff and site visits to various locations throughout the RGV AOR.  Each station presented
briefings to HQ elements addressing notional  locations and Border Patrol operations.
 
Based upon the information presented the respective stations evaluated and amended requirements
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previously identified for pedestrian fencing in areas O-1, O-2, and O-3.  
 
OBP & RGV have indicated their concurrence with the individual station assessments.
 
The respective stations have each reduced the amount fencing required as listed in the original
proposals.  However, the currently requested fence alignments are located within the area recently
approved by IBWC which includes areas which overlap with the original alignment as well as some
portions within the proposed alignment.
 
O-1:  Reduced overall length of fencing requirement (See annotated start and stop locations).  Fencing
alignment should follow the proposed fence alignment recently approved by IBWC indicated in yellow on
the attached documentation.  However, a  with notional

 locations is required in line with the original fence alignment indicated in red on the attached
documentation.
O-2:  Reduced overall length of fencing requirement.  Fencing alignment should follow the proposed
fence alignment recently approved by IBWC indicated in yellow on the attached documentation. 
However, a  with notional  locations and/or lateral
mobility is required in line with the original fence alignment indicated in red on the attached
documentation
O-3:  Eliminate fencing requirement for O-3 provided roadway can be provided in line with original or
proposed fence alignments.
 
 

Special Operations Supervisor-EGS
Operational Requirements Management Branch
Strategic Planning Policy and Analysis Division
Office:
Cell:
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From:
To:

Subject: RE: RGV O1-O3
Date: Tuesday, July 17, 2012 10:01:13 AM

Talked with  and the 31st or 1st works.  Note, I sent a tentative for the 31st at 9am.
 
Also, was correct the dark stars are “X” for no fence.   
 

 
Interesting to say the least!  More reason to meet.
 
 
 

From:  
Sent: Monday, July 16, 2012 1:11 PM
To:

Cc: 
Subject: Re: RGV O1-O3
 
9 am works.
 

From: 
To: 

Sent: Mon Jul 16 13:07:32 2012
Subject: RE: RGV O1-O3

Ok. Thank you.   Everyone else?  Can we do a call tomorrow morning?  Say 8:30am or 9am?
 

From:  
Sent: Monday, July 16, 2012 1:05 PM
To:

Subject: Re: RGV O1-O3
 
I'm going to be tdy the remainder of the week on the west coast so a morning meeting/conference call
would be preferable for me. I also provide my 2 cents on the proposed changes this evening.
Thanks

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.
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From: 
To: 

Sent: Mon Jul 16 12:47:20 2012
Subject: FW: RGV O1-O3

:
 
See below and attached.   Note the request for further analysis.
 
I would presume we need to at least meet to “brain storm” this a bit.
 
I am here this week, so let me know if you all can meet for 30 minutes or less.
 

From:  
Sent: Monday, July 16, 2012 12:31 PM
To: 
Cc: 
Subject: RGV O1-O3
Importance: High
 

 
It appears I forgot to send the promised update on Friday.  Please see the below summary regarding
planning for O1-O3 fence alignments and the attachment pending receipt of more detailed GIS data from
RGV to represent the current TI requirement request.
 
It is understood that further analysis will be needed from BPFTI regarding the requested amendments to
the alignments in order to determine the feasibility of meeting the requests and evaluating the
incorporation of the notional locations for future  sites currently planned for FY15 through RGV.
 
During June 18-21, 2012, staff from ORMB, FM&E, and OTIA traveled to the Rio Grande Valley (RGV)
Sector to brief planning and efforts for a Total Mission analysis of the lay down for future 
upgrades.  The Total Mission analysis looked at the combination of technology, tactical infrastructure, and
maintenance and repair activities in each stations’ areas of responsibility (AOR) as they relate to
requirements.  An initial brief to the Sector Command Staff was followed by a briefing to the station
command staff and site visits to various locations throughout the RGV AOR.  Each station presented
briefings to HQ elements addressing notional  locations and Border Patrol operations.
 
Based upon the information presented the respective stations evaluated and amended requirements
previously identified for pedestrian fencing in areas O-1, O-2, and O-3.  
 
OBP & RGV have indicated their concurrence with the individual station assessments.
 
The respective stations have each reduced the amount fencing required as listed in the original
proposals.  However, the currently requested fence alignments are located within the area recently
approved by IBWC which includes areas which overlap with the original alignment as well as some
portions within the proposed alignment.
 
O-1:  Reduced overall length of fencing requirement (See annotated start and stop locations).  Fencing
alignment should follow the proposed fence alignment recently approved by IBWC indicated in yellow on
the attached documentation.  However, a  with notional
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 locations is required in line with the original fence alignment indicated in red on the attached
documentation.
O-2:  Reduced overall length of fencing requirement.  Fencing alignment should follow the proposed
fence alignment recently approved by IBWC indicated in yellow on the attached documentation. 
However, a  with notional  locations and/or lateral
mobility is required in line with the original fence alignment indicated in red on the attached
documentation
O-3:  Eliminate fencing requirement for O-3 provided roadway can be provided in line with original or
proposed fence alignments.
 
 

Special Operations Supervisor-EGS
Operational Requirements Management Branch
Strategic Planning Policy and Analysis Division
Office:
Cell:
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From:
To:
Cc:

Subject: RE: Final RGV Total Mission Planning Notes & Maps
Date: Monday, June 25, 2012 3:23:12 PM
Attachments: Rio Grande Valley Sector Total Mission Planning Notes 062512.doc

Thanks for the attending this meeting and updating the group, If it wasn’t clarified at this meeting;
then I will need to remind or inform RGV sector/stations, OBP ORMB & OTIA that they need to
understand that the RGV C2 wants & needs will be vetted and final approvals will be from the BPFTI
Facilities chief architect prior to any final direction for C2 facilities improvements, as I have been
discussing and informing OTIA with on a continual basis.
 
Not sure if this above item was discussed at this meeting or not; although the RGV/OTIA preferences
are noted – the proposed C2 renovations/locations of these facilities will need to align with the
BPFTI facilities long term facilities management and sustainment goals.
 
Also – I have included  on this distribution as he and I are scheduling a meeting with
OTIA in July to discuss the issues mentioned within the planning notes.
 

, PMP, LEED AP
Program Manager
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Office:
Mobile
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
 
Warning: This document is UNCLASSIFIED//FOR OFFICIAL USE ONLY (U//FOUO).
It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C.
552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy
relating to FOUO information and is not to be released to the public, the media, or other personnel who do not have
a valid "need-to-know" without prior approval of an authorized DHS official.
 
 

From:  
Sent: Monday, June 25, 2012 11:40 AM
To: 
Cc: 

Subject: Final RGV Total Mission Planning Notes & Maps
 

 
Per your request, attached are the final notes and O-segment Maps with Markups.
 
Thanks,
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Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Rio Grande Valley Sector “Total Mission Planning” 

Monday, June 18th - Friday, June 22nd 

Trip Report and Note Prepared by  

Executive Summary 

The below trip report and notes are to capture the requirements, challenges, and 
conversations held in and throughout the Rio Grande Valley Sector, to include OBP HQ 
and Station representation. The week of events were driven by OBP HQ as a result of the 
DHS Secretary’s approval of the Southwest Texas Campaign. The below notes include 
information that may directly or indirectly impact the BPFTI office to include discussions 
on Tactical Infrastructure (O-1, O-2, O-3, RGV  Phase 1 & 2, Roads), CTIMR, New 
/ Relocation of  & Access Roads, C2 Facilities, Facilities, Checkpoints, FOBs and 
Mobile needs by Border Patrol. Briefings and Google Earth points for  & TI 
locations were presented by each Station, but are not in the procession of any OTIA or 
BPFTI participants. They may be available upon request to OBP HQ but are not readily 
available at this point in time.  

OBP HQ commented that they would take all the requirements from this week and sit 
down to review Station priorities once back in DC over the next couple of week. At that 
point they will have a better view of what is needed for RGV Sector. A date for this 
determination was not established, funding is not currently available for new 
requirements, and knowledge on whom will be briefed was not provided at the end of the 
week in the field.  

A few points of observation: 

OBP HQ continued to express to Stations that they need to “think about the cost” or “be 
cost effective”, but on more then one occasion the RGV Sector PAIC expressed and 
guided the Stations that this is a requirement gathering meeting and that they should 
focus on the operational requirements they have and provide the raw need to OBP HQ 
and OBP HQ would review cost effective manners. 

Regarding  location, OBP HQ acknowledged towards the end of the week that they 
should have been asking the stations  instead of 
having station report location of They noted that they were doing this backwards, 
but all Stations did presented locations. Access Roads, nor Real Estate were not 
taken into account when placing Additionally, Environmental impact was not 
discussed either unless it was on USFWS land 

. Many stations do have existing facilities for future C2 Facilities, some better 
then others but could be taken into account when working through this requirement for 
future use.  
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Participants  

 Participates included  (OTIA  PM),  (OTIA 
Program),  (OTIA lead for ENV/Real Estate),  (BPFTI),  

(BPFTI),  (BPFTI), OBP HQ (Chief   
, and 2 other BP Agents from HQ), RGV Sector PAIC, 

RGV TI Sector team (  and  and 25+ Border Patrol Agents 
representing each of the Station within RGV Sector.  

Agenda 

 Monday June 18th was a included a site visit to  Station to the C2 Facility 
(~2 hour travel time; ~2 hours at the facility) 

 Tuesday June 19th was a site visit to the  AOR and AOR (8am - 5pm) 
 Wednesday June 20th was located at  Station all day with presentations from 

OBP HQ (Chief  OTIA (  BPFTI (  /  TI 
Division Director (  Technology Lead (  and Station 
Briefings (  
Station. 

 Thursday June 21st was located at  Station all day with presentations from the 
remaining Stations (  

 Station) 

Program Overview Briefs by OBP HQ, OTIA, and BPFTI 

 Chief  briefed the group to explain that the purpose of this week was to 
review each Stations’ challenges and issues which could be fixed by future 
Technology, Tactical Infrastructure, CTIMR, Facilities, and mobile / manpower. No 
funding currently exists, but they are using this meeting as a preplanning for future 
funding by DHS.  discussed the need to collect and prioritize technology 
& TI requirements.  

  briefed on the OTIA program. No funding currently existing for RGV 
 Construction. . 

  briefed O-1, O-2, O-3 Real Estate. We mentioned that this was briefed to 
OBP HQ and a decision is waiting on the priority and need for this Fence Segment so 
we can move forward with Real Estate at BPFTI. Reviewed RGV Phase 1  
Project: Under test

 Project which is fully funded and all county and state roads 
are in Phase 2 which is not funded. 
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Falfurras Station Brief  

  locations for Laydown and  were provided.  

  
 Station stated that  

 
 

 

 
 

 New Checkpoint is #4 on the construction list, fully funded, and is currently slatted 
for a construction completion of February 2016 per last months BPFTI Report (OBP 
pulled up the report during the meeting). Two Real Estate locations are currently 
under Market Research and hasn’t been finalized - (1) Preferred Location:  
along the Highway or (2) Alternate Location:  

.
 

 
.  

 The existing C2 Facility would not work at the existing Checkpoint, but the preferred 
location for a new C2 facility would be a the new Checkpoint with an alternative site 
at the Station. Noted that we may want to look into any existing facility drawings 
for the station C2 Room and LAN Room.  

 Station is going to go back and review  
 

 

Kingsville Station 

 Kingsville Station currently cover Zone 
  

 
.  

 
 

), but they do have current roads in   
  

.  
 A new  Station is currently being planned and is funded. The draft public 

EA has just recently ended, Real Estate has almost concluded and construction is 
schedule for next year.  

.  
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Harlington Station 

  
 Currently has  of border fence and 8 fencing segments ( 

  
 Station AOR covers  total border miles 
  
  

 
.  

 Has wildlife refuges land and sandpit challenges. 
 Border zones  

  
  POE - issues  

 
 Port of -  

 -  
 

 -  
).  

  
  

  (Current  is being tested)  
 Discussed the relocation of some existing  and making other exiting  

. A few locations are around the  Fence 
Segment.  

 Many of the access roads for the proposed  locations are caliche 
 Fence Line has a sand pit area that has an existing  that they want to move 

to assist with this trouble spot 
  

 The Ocolots are present in this area and 
propose the “IBC Road”  to help for visibility.  

.  
 OBP HQ is going to inquire with OFO if they could  from 

the Port.  
 Looking to place  

 
 

  
 Since access roads to proposed sites are existing, may be able to cover with 

CTIMR.  
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Brownsville Station 

 Covers  miles  
  

. 
 Identification of  Boat Ramps in the area that may need assistance, but are existing. 

Were created with old landing mats.  
 Currently  and the proposed  
 Road issue to location site at . Muddy, but may be able 

to use current  for new technology.  
 Proposing a new  in  ( ). Land owner previously sued 

government for fence area. Road is a mix between calicha road and dirt, so help may 
be needed on the access road. There is an existing . The 
land owner has water access in the area. There is also a new development that is 
being constructed in that area.  

 IBWC problems.  

Rio Grande City Station 

 Station covers  
 

 

 
 A lot of private land owners along most of the roads – no big ranches.   
 Project is currently being worked for roadwork in  area 
 

 Proposed  locations were not based on Access Roads access, only operational. 
. 

Alternate sites were not chosen. 
 Discussed O-1 & O-2 Fence Segment and Roads (See Map). Station would like to 

keep original fence alignment access roads (red line) but go with the proposed fence 
alignment (yellow line).  

 coverage in DOI land.  
 new boat ramps proposed (locations unknown) 
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Ft. Brown Station 

 of TI and Border Fence  
 sites 
  
 

 No current location for a C2 facility. Possibility to agree to a Co-location with 
 Station. This would help to share resources and space.  

Weslaco Station 

 Currently has C2 Facility space ready with workstations for SESs and a raise floor. 
Also has a separate room for LAN space.  

  Station) is the key issue area. Near  POE, 
 

  of current  Road Project has no road to use and  
  

  Fence Segment  
.  

McAllen Station 

 Discussed O-3 Fence Segment and Roads (See Map). Station did provide fence 
segment that is most significant, but stated they would like the original road more 
then anything if funds were tight.  

 .  
 78% of border area is owned by USFWS  
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From:
To:

Subject: RE: RGV O1-O3
Date: Monday, July 16, 2012 1:15:31 PM

I’m good with that. 
 

From:  
Sent: Monday, July 16, 2012 1:12 PM
To:

Subject: Re: RGV O1-O3
 
My flight is 930 so 8 or 830 would be best for me
Thanks

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.
 

From:

Sent: Mon Jul 16 13:07:32 2012
Subject: RE: RGV O1-O3

Ok. Thank you.   Everyone else?  Can we do a call tomorrow morning?  Say 8:30am or 9am?
 

From:  
Sent: Monday, July 16, 2012 1:05 PM
To:

Subject: Re: RGV O1-O3
 
I'm going to be tdy the remainder of the week on the west coast so a morning meeting/conference call
would be preferable for me. I also provide my 2 cents on the proposed changes this evening.
Thanks

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.
 

From:

Sent: Mon Jul 16 12:47:20 2012
Subject: FW: RGV O1-O3
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:
 
See below and attached.   Note the request for further analysis.
 
I would presume we need to at least meet to “brain storm” this a bit.
 
I am here this week, so let me know if you all can meet for 30 minutes or less.
 

From:  
Sent: Monday, July 16, 2012 12:31 PM
To: 
Cc: 
Subject: RGV O1-O3
Importance: High
 

 
It appears I forgot to send the promised update on Friday.  Please see the below summary regarding
planning for O1-O3 fence alignments and the attachment pending receipt of more detailed GIS data from
RGV to represent the current TI requirement request.
 
It is understood that further analysis will be needed from BPFTI regarding the requested amendments to
the alignments in order to determine the feasibility of meeting the requests and evaluating the
incorporation of the notional locations for future  sites currently planned for FY15 through RGV.
 
During June 18-21, 2012, staff from ORMB, FM&E, and OTIA traveled to the Rio Grande Valley (RGV)
Sector to brief planning and efforts for a Total Mission analysis of the lay down for future 
upgrades.  The Total Mission analysis looked at the combination of technology, tactical infrastructure, and
maintenance and repair activities in each stations’ areas of responsibility (AOR) as they relate to 
requirements.  An initial brief to the Sector Command Staff was followed by a briefing to the station
command staff and site visits to various locations throughout the RGV AOR.  Each station presented
briefings to HQ elements addressing notional  locations and Border Patrol operations.
 
Based upon the information presented the respective stations evaluated and amended requirements
previously identified for pedestrian fencing in areas O-1, O-2, and O-3.  
 
OBP & RGV have indicated their concurrence with the individual station assessments.
 
The respective stations have each reduced the amount fencing required as listed in the original
proposals.  However, the currently requested fence alignments are located within the area recently
approved by IBWC which includes areas which overlap with the original alignment as well as some
portions within the proposed alignment.
 
O-1:  Reduced overall length of fencing requirement (See annotated start and stop locations).  Fencing
alignment should follow the proposed fence alignment recently approved by IBWC indicated in yellow on
the attached documentation.  However, a  with notional

 locations is required in line with the original fence alignment indicated in red on the attached
documentation.
O-2:  Reduced overall length of fencing requirement.  Fencing alignment should follow the proposed
fence alignment recently approved by IBWC indicated in yellow on the attached documentation. 
However, a with notional  locations and/or lateral
mobility is required in line with the original fence alignment indicated in red on the attached
documentation
O-3:  Eliminate fencing requirement for O-3 provided roadway can be provided in line with original or
proposed fence alignments.
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Special Operations Supervisor-EGS
Operational Requirements Management Branch
Strategic Planning Policy and Analysis Division
Office: 
Cell: 
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From:
To:
Cc:

Subject: Final RGV Total Mission Planning Notes & Maps
Date: Monday, June 25, 2012 2:40:11 PM
Attachments: Rio Grande Valley Sector Total Mission Planning Notes 062512 Final.pdf

O-1_O-3_RGV Meeting 062512 Markups.pdf

 
Per your request, attached are the final notes and O-segment Maps with Markups.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile:

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Rio Grande Valley Sector “Total Mission Planning” 

Monday, June 18th - Friday, June 22nd 

Trip Report and Notes Prepared by  

Executive Summary 

The below trip report and notes are to capture the requirements, challenges, and 
conversations held in and throughout the Rio Grande Valley Sector, to include OBP HQ 
and Station representation. The week of events were driven by OBP HQ as a result of the 
DHS Secretary’s approval of the Southwest Texas Campaign. The below notes include 
information that may directly or indirectly impact the BPFTI office to include discussions 
on Tactical Infrastructure (O-1, O-2, O-3, RGV  Phase 1 & 2, Roads), CTIMR, New 
/ Relocation of  & Access Roads, C2 Facilities, Facilities, Checkpoints, FOBs and 
Mobile needs by Border Patrol. Briefings and Google Earth points for  & TI 
locations were presented by each Station, but are not in the procession of any OTIA or 
BPFTI participants. They may be available upon request to OBP HQ but are not readily 
available at this point in time.  

OBP HQ commented that they would take all the requirements from this week and sit 
down to review Station priorities once back in DC over the next couple of week. At that 
point they will have a better view of what is needed for RGV Sector. A date for this 
determination was not established, funding is not currently available for new 
requirements, and knowledge on whom will be briefed was not provided at the end of the 
week in the field.  

A few points of observation: 

OBP HQ continued to express to Stations that they need to “think about the cost” or “be 
cost effective”, but on more then one occasion the RGV Sector PAIC expressed and 
guided the Stations that this is a requirement gathering meeting and that they should 
focus on the operational requirements they have and provide the raw need to OBP HQ 
and OBP HQ would review cost effective manners. 

Regarding  location, OBP HQ acknowledged towards the end of the week that they 
should have been asking the stations  instead of 
having station report location of . They noted that they were doing this backwards, 
but all Stations did presented  locations. Access Roads, Real Estate, nor utilities 
access were not taken into account when placing  If utilities are required, Real 
Estate would need to be acquired and easements will need to be out-granted to utility 
companies.  The out-grant process is done through DHS, since CBP does not currently 
have the authority to do so. Environmental impact was not discussed either unless it was 
on USFWS land  BPFTI took note that 
some currently planned  sites are south of the levee in the flood plain, which will 
require coordination with IBWC due to the restrictions associated with the treaty with 
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Mexico.  Many stations do have existing facilities for future C2 Facilities, some better 
then others but could be taken into account when working through this requirement for 
future use. 

 

  

Participants  

 Participates included  (OTIA  PM),  (OTIA  
Program),  (OTIA lead for ENV/Real Estate),  (BPFTI),  

 (BPFTI),  (BPFTI), OBP HQ (Chief    
,   and 2 other BP Agents from HQ), RGV Sector PAIC, 

RGV TI Sector team (  and , and 25+ Border Patrol Agents 
representing each of the Station within RGV Sector.  

Agenda 

 Monday June 18th was a included a site visit to  Station to the C2 Facility 
(~2 hour travel time; ~2 hours at the facility) 

 Tuesday June 19th was a site visit to the  AOR and  AOR (8am - 5pm) 
 Wednesday June 20th was located at tation all day with presentations from 

OBP HQ (Chief  OTIA (  BPFTI (  / , TI 
Division Director ( ), Technology Lead (  a
Briefings (  Station,  Station,  Station, and  
Station. 

 Thursday June 21st was located at Station all day with presentations from the 
remaining Stations Station, Station, and 

 Station) 

Program Overview Briefs by OBP HQ, OTIA, and BPFTI 

 Chief  briefed the group to explain that the purpose of this week was to 
review each Stations’ challenges and issues which could be fixed by future 
Technology, Tactical Infrastructure, CTIMR, Facilities, and mobile / manpower. No 
funding currently exists, but they are using this meeting as a preplanning for future 
funding by DHS.  discussed the need to collect and prioritize technology 
& TI requirements.  

  briefed on the OTIA program. No funding currently existing for RGV 
 Construction.

  briefed O-1, O-2, O-3 Real Estate. We mentioned that this was briefed to 
OBP HQ and a decision is waiting on the priority and need for this Fence Segment so 
we can move forward with Real Estate at BPFTI. Reviewed RGV Phase 1  
Project: Under test

Project which is fully funded and all county and state roads 
are in Phase 2 which is not funded. 
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Falfurras Station Brief  

  locations for  Laydown and  were provided.  

  
 Station stated that  

 
 

 

 
 

 New Checkpoint is #4 on the construction list, fully funded, and is currently slatted 
for a construction completion of February 2016 per last months BPFTI Report (OBP 
pulled up the report during the meeting). Two Real Estate locations are currently 
under Market Research and hasn’t been finalized - (1) Preferred Location:  
along the Highway or (2) Alternate Location:  

 .
 

 
  

 The existing C2 Facility would not work at the existing Checkpoint, but the preferred 
location for a new C2 facility would be a the new Checkpoint with an alternative site 
at the Station. Noted that we may want to look into any existing facility drawings 
for the station C2 Room and LAN Room.  

 Station is going to go back and review  
 

? 

Kingsville Station 

  Station currently cover Zone   
  

 
.  

 
  

  
  

  
 A new  Station is currently being planned and is funded. The draft public 

EA has just recently ended, Real Estate has almost concluded and construction is 
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schedule for next year.  
 

Harlington Station 

 
 Currently has s of border fence and 8 fencing segments (

  
 Station AOR covers total border miles 
 
  

 
  

 Has wildlife refuges land and sandpit challenges. 
 Border zones 22  

  
  POE - issues with  

 
 Port of  -  

 
 Seam at  Station and  Station -  

 

  - Some  are currently in Phase I and funded for construction. Between 
zones   

  
 

  (Current  is being tested)  
 Discussed the relocation of some existing  and making other exiting  

. A few  locations are around the  Fence 
Segment.  

 Many of the access roads for the proposed  locations are caliche 
 Fence Line has a sand pit area that has an existing  that they want to move 

to assist with this trouble spot 
  

 The Ocolots are present in this area and 
propose the “IBC Road”  to help for visibility.  

  
 OBP HQ is going to inquire with OFO if they could  from 

the Port.  
 Looking to place  
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 Since access roads to proposed  sites are existing, may be able to cover with 

CTIMR.  

Brownsville Station 

 Covers  miles  
  

 
 Identification of Boat Ramps in the area that may need assistance, but are existing. 

Were created with old landing mats.  
 Currently  towers and the proposed  
 Road issue to  location site at  Muddy, but may be able 

to use current  for new technology.  
 Proposing a new  in  Land owner previously sued 

government for fence area. Road is a mix between calicha road and dirt, so help may 
be needed on the access road. There is an existing . The 
land owner has water access in the area. There is also a new development that is 
being constructed in that area.  

 IBWC  problems.  

Rio Grande City Station 

  Station covers  
 

 

 
 A lot of private land owners along most of the roads – no big ranches.   
 Project is currently being worked for roadwork in area 
 

 Proposed  locations were not based on Access Roads access, only operational. 

Alternate sites were not chosen. 
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 Discussed O-1 & O-2 Fence Segment and Roads (See Map). Station would like to 
keep original fence alignment access roads (red line) but go with the proposed fence 
alignment (yellow line).  

 overage in DOI land.  
 new boat ramps proposed (locations unknown) 

Ft. Brown Station 

  of TI and Border Fence  
 sites 
 
 

 No current location for a C2 facility. Possibility to agree to a Co-location with 
 Station. This would help to share resources and space.  

Weslaco Station 

 Currently has C2 Facility space ready with  workstations for SESs and a raise floor. 
Also has a separate room for LAN space.  

  Station) is the key issue area. Near  POE, 

  of current  Road Project has no road to use and  
.  

 Correction point was made after the presentation, stating that the  Fence Segment 
 

   
 (completed relatively recently) - the primary concern that is 

currently being reviewed is .  Design is not 
conducive to effective M&R and is impacting water flow (particularly after storms 
and after debris removal activities along the canal).  and  
are currently working with USACE on a short-term solution/work-around – but a long 
term redesign may be required so that the  can function as intended. 

McAllen Station 

 Discussed O-3 Fence Segment and Roads (See Map). Station did provide fence 
segment that is most significant, but stated they would like the original road more 
then anything if funds were tight.  

   
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 78% of border area is owned by USFWS  
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WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
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without prior approval of an authorized DHS official.
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From:
To:
Subject: RGV Total Mission Planning Notes
Date: Monday, June 25, 2012 9:29:32 AM
Attachments: Rio Grande Valley Sector Total Mission Planning Notes 062512.doc

O-1_O-3_RGV Meeting 062512 Markups.pdf

All,
 
Attached are my notes (with note input from  and mark-ups on the O-1, O-2, and O-3 Fence
Segments per our “RGV Total Mission Planning” Meeting.
 

 – If you all have any corrections or additional input please let me know.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Rio Grande Valley Sector “Total Mission Planning” 

Monday, June 18th - Friday, June 22nd 

Trip Report and Note Prepared by  

Executive Summary 

The below trip report and notes are to capture the requirements, challenges, and 
conversations held in and throughout the Rio Grande Valley Sector, to include OBP HQ 
and Station representation. The week of events were driven by OBP HQ as a result of the 
DHS Secretary’s approval of the Southwest Texas Campaign. The below notes include 
information that may directly or indirectly impact the BPFTI office to include discussions 
on Tactical Infrastructure (O-1, O-2, O-3, RGV Phase 1 & 2, Roads), CTIMR, New 
/ Relocation of  & Access Roads, C2 Facilities, Facilities, Checkpoints, FOBs and 
Mobile needs by Border Patrol. Briefings and Google Earth points for  & TI 
locations were presented by each Station, but are not in the procession of any OTIA or 
BPFTI participants. They may be available upon request to OBP HQ but are not readily 
available at this point in time.  

OBP HQ commented that they would take all the requirements from this week and sit 
down to review Station priorities once back in DC over the next couple of week. At that 
point they will have a better view of what is needed for RGV Sector. A date for this 
determination was not established, funding is not currently available for new 
requirements, and knowledge on whom will be briefed was not provided at the end of the 
week in the field.  

A few points of observation: 

OBP HQ continued to express to Stations that they need to “think about the cost” or “be 
cost effective”, but on more then one occasion the RGV Sector PAIC expressed and 
guided the Stations that this is a requirement gathering meeting and that they should 
focus on the operational requirements they have and provide the raw need to OBP HQ 
and OBP HQ would review cost effective manners. 

Regarding  location, OBP HQ acknowledged towards the end of the week that they 
should have been asking the stations  instead of 
having station report location of They noted that they were doing this backwards, 
but all Stations did presented locations. Access Roads, nor Real Estate were not 
taken into account when placing Additionally, Environmental impact was not 
discussed either unless it was on USFWS land 

. Many stations do have existing facilities for future C2 Facilities, some better 
then others but could be taken into account when working through this requirement for 
future use.  
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Participants  

 Participates included  (OTIA  PM),  (OTIA 
Program),  (OTIA lead for ENV/Real Estate),  (BPFTI),  

(BPFTI),  (BPFTI), OBP HQ (Chief   
, and 2 other BP Agents from HQ), RGV Sector PAIC, 

RGV TI Sector team (  and  and 25+ Border Patrol Agents 
representing each of the Station within RGV Sector.  

Agenda 

 Monday June 18th was a included a site visit to  Station to the C2 Facility 
(~2 hour travel time; ~2 hours at the facility) 

 Tuesday June 19th was a site visit to the  AOR and AOR (8am - 5pm) 
 Wednesday June 20th was located at  Station all day with presentations from 

OBP HQ (Chief  OTIA (  BPFTI (  /  TI 
Division Director (  Technology Lead (  and Station 
Briefings (  
Station. 

 Thursday June 21st was located at  Station all day with presentations from the 
remaining Stations (  

 Station) 

Program Overview Briefs by OBP HQ, OTIA, and BPFTI 

 Chief  briefed the group to explain that the purpose of this week was to 
review each Stations’ challenges and issues which could be fixed by future 
Technology, Tactical Infrastructure, CTIMR, Facilities, and mobile / manpower. No 
funding currently exists, but they are using this meeting as a preplanning for future 
funding by DHS.  discussed the need to collect and prioritize technology 
& TI requirements.  

  briefed on the OTIA program. No funding currently existing for RGV 
 Construction. . 

  briefed O-1, O-2, O-3 Real Estate. We mentioned that this was briefed to 
OBP HQ and a decision is waiting on the priority and need for this Fence Segment so 
we can move forward with Real Estate at BPFTI. Reviewed RGV Phase 1  
Project: Under test

 Project which is fully funded and all county and state roads 
are in Phase 2 which is not funded. 
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Falfurras Station Brief  

  locations for Laydown and  were provided.  

  
 Station stated that  

 
 

 

 
 

 New Checkpoint is #4 on the construction list, fully funded, and is currently slatted 
for a construction completion of February 2016 per last months BPFTI Report (OBP 
pulled up the report during the meeting). Two Real Estate locations are currently 
under Market Research and hasn’t been finalized - (1) Preferred Location:  
along the Highway or (2) Alternate Location:  

.
 

 
.  

 The existing C2 Facility would not work at the existing Checkpoint, but the preferred 
location for a new C2 facility would be a the new Checkpoint with an alternative site 
at the Station. Noted that we may want to look into any existing facility drawings 
for the station C2 Room and LAN Room.  

 Station is going to go back and review  
 

 

Kingsville Station 

 Station currently cover Zone 
  

 
.  

 
 

), but they do have current roads in   
  

.  
 A new  Station is currently being planned and is funded. The draft public 

EA has just recently ended, Real Estate has almost concluded and construction is 
schedule for next year.  

.  
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Harlington Station 

  
 Currently has  of border fence and 8 fencing segments ( 

  
 Station AOR covers  total border miles 
  
  

 
.  

 Has wildlife refuges land and sandpit challenges. 
 Border zones  

  
  POE - issues  

 
 Port of -  

 -  
 

 -  
).  

  
  

  (Current  is being tested)  
 Discussed the relocation of some existing  and making other exiting  

. A few locations are around the  Fence 
Segment.  

 Many of the access roads for the proposed  locations are caliche 
 Fence Line has a sand pit area that has an existing  that they want to move 

to assist with this trouble spot 
  

 The Ocolots are present in this area and 
propose the “IBC Road”  to help for visibility.  

.  
 OBP HQ is going to inquire with OFO if they could  from 

the Port.  
 Looking to place  

 
 

  
 Since access roads to proposed sites are existing, may be able to cover with 

CTIMR.  
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Brownsville Station 

 Covers  miles  
  

. 
 Identification of  Boat Ramps in the area that may need assistance, but are existing. 

Were created with old landing mats.  
 Currently  and the proposed  
 Road issue to location site at . Muddy, but may be able 

to use current  for new technology.  
 Proposing a new  in  ( ). Land owner previously sued 

government for fence area. Road is a mix between calicha road and dirt, so help may 
be needed on the access road. There is an existing . The 
land owner has water access in the area. There is also a new development that is 
being constructed in that area.  

 IBWC problems.  

Rio Grande City Station 

 Station covers  
 

 

 
 A lot of private land owners along most of the roads – no big ranches.   
 Project is currently being worked for roadwork in  area 
 

 Proposed  locations were not based on Access Roads access, only operational. 
. 

Alternate sites were not chosen. 
 Discussed O-1 & O-2 Fence Segment and Roads (See Map). Station would like to 

keep original fence alignment access roads (red line) but go with the proposed fence 
alignment (yellow line).  

 coverage in DOI land.  
 new boat ramps proposed (locations unknown) 
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Ft. Brown Station 

 of TI and Border Fence  
 sites 
  
 

 No current location for a C2 facility. Possibility to agree to a Co-location with 
 Station. This would help to share resources and space.  

Weslaco Station 

 Currently has C2 Facility space ready with workstations for SESs and a raise floor. 
Also has a separate room for LAN space.  

  Station) is the key issue area. Near  POE, 
 

  of current  Road Project has no road to use and  
  

  Fence Segment  
.  

McAllen Station 

 Discussed O-3 Fence Segment and Roads (See Map). Station did provide fence 
segment that is most significant, but stated they would like the original road more 
then anything if funds were tight.  

 .  
 78% of border area is owned by USFWS  

 

BW11 FOIA CBP 001649

(b) (6)(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)



WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

March 28, 2012
Michael Baker Jr., Inc.

O-1 Current and Proposed Fence Alignments

R io G rande
£¤83

£¤77

£¤281

M E X I C O
N U E V O

L E O N T A M A U L I P A S

RIO GRA NDE
VALLEY
SECTORT E X A S

McAllenMcAllen

BrownsvilleBrownsville

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.

O-1

AREA ENLARGED

"b

Catfish StGut i errez 

Bass St

lbacore St

y Roma

1 in = 0.25 mi 1:15,840

Fence
Original Fence Alignment

Proposed Fence Alignment

Proposed Floodplain*
Proposed Floodplain*

Page 1 of 3

*The floodplain limit represents proposed conditions, after the
fence is installed, and is not indicative of existing conditions

BW11 FOIA CBP 001650

(b) (5)

(b) (7)(E), (b) (5)

EZAISA6
Cross-Out



WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

March 28, 2012
Michael Baker Jr., Inc.

O-2 Current and Proposed Fence Alignments

R io G rande
£¤83

£¤77

£¤281

M E X I C O
N U E V O

L E O N T A M A U L I P A S

RIO GRA NDE
VALLEY
SECTORT E X A S

McAllenMcAllen

BrownsvilleBrownsville

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.

O-2

AREA ENLARGED

"b

res
 St

Los 

Ciudad
Camargo

1 in = 0.5 mi 1:31,680

Fence
Original Fence Alignment

Proposed Fence Alignment

Proposed Floodplain*
Proposed Floodplain*

Page 2 of 3

*The floodplain limit represents proposed conditions, after the
fence is installed, and is not indicative of existing conditions

BW11 FOIA CBP 001651

(b) (5)

(b) (7)(E), (b) (5)

EZAISA6
Cross-Out



WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

March 28, 2012
Michael Baker Jr., Inc.

O-3 Current and Proposed Fence Alignments

R io G rande
£¤83

£¤77

£¤281

M E X I C O
N U E V O

L E O N T A M A U L I P A S

RIO GRA NDE
VALLEY
SECTORT E X A S

McAllenMcAllen

BrownsvilleBrownsville

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.

O-3

AREA ENLARGED

Lower Rio Grande
Valley National
Wildlife Refuge

Cuevitas

1 in = 0.13 mi 1:7,920

Fence
Original Fence Alignment

Proposed Fence Alignment

Proposed Floodplain*
Proposed Floodplain*

Page 3 of 3

*The floodplain limit represents proposed conditions, after the
fence is installed, and is not indicative of existing conditions

BW11 FOIA CBP 001652

(b) (5)
(b) (7)(E), (b) (5)

EZAISA6
Cross-Out



From:
To:
Cc:
Subject: RE: PDT Update
Date: Monday, January 09, 2012 2:46:17 PM
Attachments: RGV_PDTTeleAgenda_11152011 final.docx

Hello
 
 
RGV Jan 24, 2012, April 10, 2012, July 10, 2012, Oct 09, 2012 occurring at 1000 hours EST
DRT Jan 26, 2012, April 12, 2012, July 12, 2012, Oct 11, 2012 occurring at 1000 hours EST
 
Thank you,
 

 
Program Manager, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Cell:

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From
Sent: Friday, January 06, 2012 11:20 AM
To: 
Cc: 
Subject: RE: PDT Update
 
I would like to see the schedules before they are sent to OBP or BP.
 
Please find a time next week. I also wish to see a standard agenda..
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:
Sent: Friday, January 06, 2012 10:39 AM
To:
Cc:
Subject: FW: PDT Update
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- Let’s get a schedule for these meetings and get invites out by next week. Thanks.
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:
Sent: Thursday, January 05, 2012 9:27 AM
To:

Cc: 
Subject: PDT Update
 
Starting this month, the Tactical Infrastructure program will transition from monthly/bi-monthly PDTs to
quarterly Integrated Planning Teams [IPTs].  This is due to the reduced tactical infrastructure budget and
limited number of new construction projects. The concept will be similar to PDTs (i.e. project status on
each project to include construction and planning, as well as ENV, RE, or ENG issues, etc.), but the IPT
meeting will be held quarterly and run by FM&E BPFTI PMs.  All other updates will be conducted on
Friday FITT calls.
 

 
 

Headquarters Border Patrol
Office
BB
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DEPARTMENT OF HOMELAND SECURITY 
BUREAU OF CUSTOMS AND BORDER PROTECTION 

DEL RIO SECTOR – OFFICE OF BORDER PATROL 
TACTICAL INFRASTRUCTURE (TI) PROJECT DEVELOPMENT TEAM (PDT) 

 
 

Rio Grande Valley Sector Page 1 of 1 November 15, 2011 

RIO GRANDE VALLEY SECTOR – OFFICE OF BORDER PATROL 
TACTICAL INFRASTRUCTURE (TI) PROJECT DEVELOPMENT TEAM (PDT) 

 
RIO GRANDE VALLEY SECTOR PDT TELECONFERENCE AGENDA 

November 15, 2011 at 10:00 pm CST 
Rio Grande Valley TI Coordinator:

FM&E PDT Chairman: 
USACE PDT PGM: 

Teleconference Number / Code:
 

INTRODUCTION / ROLL CALL [Reference Attached Attendee | Sign-Up List] 

 
PROJECTS IN CONSTRUCTION PHASE 

MILITARY PROJECTS 

1. General Discussion 
 
COMMERCIAL PROJECTS 

1. General Discussion 
 
PROJECTS IN PLANNING / DESIGN PHASE 

1. General Discussion 
 

MISCELLANEOUS PROJECTS 
1. General Discussion 

 
REAL ESTATE – GENERAL DISCUSSION 

1. General Discussion 
 

ENVIRONMENTAL – GENERAL DISCUSSION 
1. General Discussion 
 

MAINTENANCE & REPAIR 
1. Interim M&R Program: Status update 
2. Project: Status update 
 a. Fence Moving/Modification:  Status update 
 b. Final Drawing Review:  Status update 
3. MOAs with Irrigation Districts:  Status update 
 
 
UPCOMING PDT TELECONFERENCES/MEETINGS (Subject to Change) 
January 10, 2012 at 9 am (CST) 
 
Action Items  

 Action Ongoing 
Working

Working On Hold 

1.     
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From:
To:
Cc:
Subject: Legal Edits to the Source Selection Decision Document.
Date: Thursday, January 26, 2012 5:07:14 PM
Attachments:
Importance: High

 
I have attached is the following:
 

1. Legal Redline edits/comments to the CTIMR WA4 SSA Decision Memo. 
 
Please provide info. we discussed.
 
Additionally, I have received additional updates from  regarding the Source Selection Decision
Document and I will call you directly for additional information if needed.
 
I appreciate your assistance,
 

upporting CBP, DHS
Sr. Management Consultant
COMMITMENTS KEPT. EXCELLENCE DELIVERED.
National Press Building
529  14th street, NW, Suite 1135
Washington, D.C.  20045

From:  
Sent: Thursday, January 26, 2012 1:47 PM
To:
Cc: 
Subject: FW: CTIMR WA4 SSA Decision Memo -- OCC Edits/Comments
Importance: High
 

, forwarded for your completion of revisions and responses.
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From:
To:
Cc:
Subject: Funding Spreadsheet TI / Military Projects
Date: Monday, March 26, 2012 5:59:45 PM
Attachments: Funding Needs for Budget Team.xls

All,
 
Attached are my funding needs for now (in red needed by the April 15 dates previously discussed) and
future projects.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Sector Project 
Type

Action / Future 
Project

Project Name Funding Need 
Desription

Funds Needed Funding 
Type

Rio Grande Valley
PF225 Future Project O-1 through O-3 None at this time -$                            

BW11 FOIA CBP 001659

NON-RESPONSIVE



BW11 FOIA CBP 001660

NON-RESPONSIVE

(b) (6)(b) (5)



 

-----Original Message-----

From: 

Sent: Monday, May 07, 2012 9:58 AM

To: 

Cc: 

Subject: RE: White Paper Draft for O-1-2-3
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I'm adding you guys to the White Paper development process now.  We started off with the
initial draft on Friday (late) and we've come up with comments from , and
(so far). 

I've attached their three emails to this one so that you can review their input. 

Once you do, please provide your own and I'll then attempt to incorporate everything into a
single document.

ECSO TI Branch Chief

819 Taylor Street, Rm 3C07A

Fort Worth, Texas 76102

office

mobile

-----Original Message-----

From: ]

Sent: Monday, May 07, 2012 8:23 AM

To: 

Subject: Re: White Paper Draft for O-1-2-3

Ok. Thanks.  Agree.

At this point, should be add  to this draft review?

----- Original Message -----

From: 
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Sent: Monday, May 07, 2012 02:19 PM

To: 

Subject: RE: White Paper Draft for O-1-2-3

In the environmental section, we do need to add cost for the Monitors,

update of ESP, Environmental Stewardship Summary Report (ESSR), and

public meetings.

Concur with on the steel cost and feedback.

Recommend we get  (CBP OCC) comments on the Real Estate Section.

Concur with comments on the Cost and the need to more support.

As for Risk I have attached the  Primary Fence PRD that was just

approved not to long ago for fence replacement.  This may help with

capturing the risks we have for other projects.  Additionally, if not

updated on FITT, I can pull our Risk Spreadsheet associated with our

fence risks.

Thanks,

Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office:

Mobile
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Excel as a trusted strategic partner enhancing Border Patrol's proud

legacy. 

-----Original Message-----

From: 

Sent: Monday, May 07, 2012 7:47 AM

To: 

;

Subject: Re: White Paper Draft for O-1-2-3

Thanks.  Can we get a revised draft will comments incorporated by

tomorrow afternoon?

----- Original Message -----

From: 

Sent: Monday, May 07, 2012 12:44 PM

To: 

Subject: RE: White Paper Draft for O-1-2-3

I'll take a shot at the "risks" and forward later today.

-----Original Message-----

From: 

Sent: Monday, May 07, 2012 6:15 AM
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To: 

Subject: Re: White Paper Draft for O-1-2-3

Good comments. 

I agree with . We need to provide a level of detail that helps to

support the cost.

It would be good to identify at least some risks based on the TI risk

categories in the paper.

 and ?

----- Original Message -----

From: 

Sent: Monday, May 07, 2012 02:40 AM

To: 

Subject: RE: White Paper Draft for O-1-2-3

My comments and suggested edits are reflected in the attached document.

Thanks

-----Original Message-----

From: 
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Sent: Friday, May 04, 2012 5:46 PM

To: 

Cc: 

Subject: White Paper Draft for O-1-2-3

Here is Version 1 of the White Paper as we discussed earlier this week.

My intent is to receive comments from those on the address line so that

we can come up with Version 2 by Monday of next week (this is

accelerated from what we initially discussed on last week's call).  At

that point we could open it up to the remainder of the folks who were on

the call for that meeting or you may decide that it's sufficient for

what you need already.  Just let me know.

Thanks,

ECSO TI Branch Chief

819 Taylor Street, Rm 3C07A

Fort Worth, Texas 76102

office

mobile
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From:
To:
Cc:
Subject: RGV-  - Weekly Report
Date: Thursday, June 21, 2012 4:29:09 PM

Please accept RGV Weekly Report 6/21/2012; changes in red.  
 

TI Actions Rio Grande Valley – 06/21/2012
 
.
Hot Issues:

 
·         Primus transition
·         GWP ends 6/22 CWP begins 6/23 – 9/22/12
·         6/4/12 Notice of Intent from CO to Primus
·         6/8/12 Notice of Intent response from COR to CO.

 
Major Efforts:

 
·         Primus on-going security and performance issues.

 
 

Good News stories/Accomplishments:
3/22/2012 – CTIMR Area 4 NTP and successful Kick off
4/06/2012 – CTIMR TI Inspection complete.
5/11/2012 – Working in harmony with Sector O&M Division to resolve urgent TI repairs.
5/16/2012 – CTIMR 60 Day Work Plan sent to OBP for approval
5/23/2012 – CTIMR 60 Day Government Work Plan has been approved and work
commenced.  
6/19/12 – CTIRM 90 Day Contractor Work Plan delivered.
 
Concerns:
Clin 60 oversight, CTIMR non-performance, Security.
 
Deliverables:

Government Work Plan to Primus Solutions
Successful AREA 4 CTIMR Kick off
CTIMR TI Tour (to establish work plan)
Area 4 Requirements have been provided to Primus for 90 work plan.
CTIMR 60 Day Work Plan approved with caveat
CTIMR 90 Contractor Work Plan submitted for OBP approval.

 
 
Other: 
 
Summary: Main focus is to transition knowledge and partner with Primus to perform TI
maintenance as soon as possible.

TI Actions - Rio Grande Valley – 06/21/2012
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CTIMR Area 4:
 

 
·         6/11/12 - By 6/15 Primus to deliver an acceptable:

o Activity sheet for daily meetings,
o Schedule for GWP, and
o Final CWP.

·         6/11/12 - Primus to place all incomplete tasks from the GWP into the
Contractor Work Plan (90d).  to define when all daily, weekly,
and monthly reports will be delivered.

·         6/12-6/14 – Environmental Training completed. Primus, Subs, Sector
attended.

·         6/14- Primus requested clarification of Clin6.
Reported to CO that are defined by
Primus as cleared when in fact I have received no CO letter of
approval. - Primus decided to hold on bringing in employees until
cleared.  CO has not received request. (CHECK INVOICE) .

·         6/15/12- 6/20/12
o       Continue daily meeting with Primus Area 4; providing daily

updates for all Sectors.
o       Primus continues to display a lack of ability to produce required

reporting.
o       No deliverables were completed as promised on 6/15; response was

sent to the CO.
o       Primus continues to have problems getting subcontractors cleared

to work on contract.
o       CO sent Notice of Compliance to Primus; COR addressed Primus

responses and sent comments to CO.  
o       Various documents have been sent to the CO/CS to justify concerns

with Primus performance.
·         6/19/12

o       Contractor Work Plans received. 
o       Work plans sent for environmental and Real Estate review.  We

will need to improve this process so that we have a fair amount of
time to perform the review process.

·         6/20 Contractor Work Plans sent to OBP,
Requesting approval of work plan and budget.

·         6/20 Requested Primus to send all reports (daily, weekly, monthly) to date
by email.

·         6/21 Primus to send proposed holiday schedule for 4th of July week.
·         6/21 to meet with CO Staff tomorrow to review the

documentation I sent to determine on-going approach.
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CTIMR RGV:
 

·         5/24/12 –
·         All Sectors to begin work.  To report if a dependency on a sub-

contractor. No work to be started until Environment/Safety approved.
No subs have been approved through the CO. 5/30 Sector to begin
vetting process for immediate need subcontractors.

·         RGV started vegetation at  5/31 -Vegetation is being work by
internal resources.

·         Environmental training to be scheduled. 5/31- Working with  to
perform training for each Sector.  12-14th.

·         WMS training completed for Primus
o       Access to be resolved by WMS Team
o       Training completed

·         Need reports finalized for daily meetings. No acceptable reports of
daily activities to date.

·         Primus does not have resource for  Project; resource to review and
give input to O&M manuals,  management plan, and maintain

·         Having challenges with acquiring subs; 8 subs not willing to do
security. Some of these subs work for Weston solution  contractor)
and do not have these security requirements.)

·         To input 60 day work plan next week. 5/31 Problems with WMS,
Primus to enter data, working with on input issues.

·         To review and finalize 90 day work plan by 31st. 5/31 Incomplete
·         Continue to forward concerns to CO.

 
5/31/2012 – Serious issue with Primus performance.  Letter to be sent by CO.  No
Primus employee or subcontractor have been fully vetted per contract
requirements. Non-performance issues.

·         Primus reported that they will complete all required SOWs and
estimates for CWP by 6/8/12.  This was due on 5/7 and extended to
5/31 and still not met.

·         Have not been able to get a professional daily activities sheet. Created
one for them.

6/7/2012 – Reported that Primus has not provided daily, weekly, monthly reports to
CO.

·         6/4 - 6/8 - Primus has held daily meeting while I am in El Paso.  I have
called in to most of the sessions.

·         Environmental Training is scheduled for 6/12-6/14. to
perform training at each Sector. Environmental Training completed as
scheduled.

·         6/14/12 - WMS Training completed
6/21/2012 –

·         Primus working to get badge and logo approved for Strong Steel.
·         IOC Contractors have been cleared to work and Sector has approved
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logo and badges.
·         New employee has been resubmitted for work approval from

CO.
·         Received first daily report for RGV.   Need to work to get Laredo to

complete as well.
 

CTIMR RGV:
Clin 1 Fence and
 

·         6/18/12 Ground wire repair ( ) is complete
·         6/20/12 Graffiti removal awaiting Environmental approval. 6/14/12 – To
complete next week.
·         6/21/12  Guardrail repair is being done by Strong Steel.

·         6/21/12 Primus to identify material requirements to perform bollard fence
repair at .

 
CTIMR RGV:
Clin 2 Roads and Bridges

 
·         5/11/2012 - Meeting with IBWC on caliche delivery processes.
·         5/15/2012 - Informed IBWC of foundation issues at  wall. Reported

s suggestion for repair.
·         Received caliche past orders to determine MOU balance. Need to develop new

MOU.
·         Request schedule for levee raising project; expected to be at least one year.   

  road projects will be impacted.  May defer some road work.
·         6/21/12 - Primus working with the stations  to solidify road

requirements. Environmental clear.
·         6/21/12 Received IBWC Levee Raising Project maps. To review with Primus

and Sector.
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CTIMR RGV:
Clin 3 Drainage and 
 
 

 -
·         2/9/12 – Reported infraction on hydro-seeding, erosion, lack of watering. 

5/3/2012 – Reported vegetation growth to  5/31 Primus has cleaned
out the  

·         5/1/2012 -  Water District ) reported that the  were
holding back water and was considered urgent.   Performed site visit.  Coordinated
with O&M to do repair.

·         5/3/2012 – Transferred funding to Sector. $1160.00. Rental equipment.
·         5/4/2012 –  cleaned by available agents,   Escorted Primus to location.

Performed site inspection.
·         5/10/2012 – Site visit.   Within a few days  already collecting more debris.
·         5/16/2012 - Schedule meeting with Maintenance Manager to enhance

communications.
·         5/25/2012 – Meeting to discuss on-going issue with additional debris.
·         6/6/12 - The Water District is preparing to remove vegetation from

the canal banks and we will be communicating closely with Management. Working
with  on how to design  and how we will keep the 

 during hurricane (defined in MOU).
·         6/12/12 - Primus to define best approach to leave  during a 2 week

trimming period. 

BW11 FOIA CBP 001671

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (6)(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



       
·         6/15/12  ROM and alternatives to be completed.  Meetings will be set

with Sector to discuss alternatives and final approach.
·         6/21/12 Primus to finalize proposal and present to Sector by 6/25.

 
 

 System –
·         11/2011- Identified unsafe  system.   suggested Engineer of Record to

resolve safety issues. 
·         1/20/2012 Contractor presented new plans to mediate safety concerns.  finds

this acceptable.  I have sent the plans to FM&E Engineers. 2/3/2012 - FM&E
engineers acceptance.

·         2/7/2012 – 2/16/2012 - Contractor work postponed due to heavy rains.  
·         2/24/2012 inspected improved . Acceptable by COR.
·         3/15/2012 – To utilize CTIMR for inspections and /cleaning of .
·         3/20/2012 – Presented in work plan. 
·         4/5/2012 – Performed site visit with contractor. 4/10/2012 - Station to report

schedule.
·         5/30/12 – Performed site visit. Station will allow Primus to make  to

. Primus power supply on vehicles complete.
·         6/12/12  per schedule. Working to define Water District cutting of

canal banks. 
·         6/19/12 Primus has sent letter of safety concerns with  

.  Sent to for review.    also reviewing.
 
 

CTIMR RGV:
Clin 5 Vegetation and Debris
 
 

6/15/12 - IBWC levee raising project will impact vegetation removal at
Will continue to monitor project to determine impact.
6/18  will need Environmental monitors to clear before cutting.
6/18  to provide monitors.
6/22 Expected to complete full cycle of mowing by 6/22.  Trimming will continue;
presently at 
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 and
·         2/9/2012 – Sector requested to go forward with as a MILCON Project.

This land is within the Fish & Wildlife boundaries.  The remainder of proposed road
that is outside of F&W property will need further investigation to determine and
resolve RE.  Fish & Wildlife properties are bright green.

·         2/23/2012 – Table Top and were presented by 
  Sector feedback is very positive.

·         4/6/2012 –RE and environmental update. Prepare to formulate letter to landowner to
begin approach.

·         4/19/2012 – Tour of and properties. Meeting with USFWS,
Primus, (Civil PE), to review planned road maintenance project.

 
 

RGV 
·         Continue to work with  project in preparation for future  maintenance

program.
·         6/14/12 - Primus does not have a permanent resource.  to be new resource. 

Must clear security  requirements.
·         6/20/12  pending CO approval letter. 
·         6/20/12 -  training expected 7/25. Informed Primus that they must have resource

on board quickly.  Primus to review and provide feedback on O&M manuals.
 

 
O-3 (South of fence line) – Roma Boat Ramp (Los Puertos)

·   Sector O&M to investigate if previous boat ramp exists under silt build up from last
storm. PRD on hold until Sector report.
·   1/19/12 - O&M meeting with Fish & Wildlife to define investigation plan and road
maintenance. Sector requests that we develop an MOU with Fish & Wildlife to cover all
RGV boat ramps; similar to existing MOU for roads.
·   1/20/2012 - O&M has completed evaluation. Need to set up meeting to define
evaluation results and forward approach.
·   2/1/2012 - O&M has completed evaluation proving that the removal of silt will enable
boat traffic. No major repairs are needed.
·   2/1/2012 - CATEX complete and awaiting OBP approval.
·   2/14/2012 – CATEX signed.  O&M to perform site work.

BW11 FOIA CBP 001673

(b) (7)(E)

(b) (7)(E) (b) (6)
(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



·   2/28/2012 – Preliminary work to set up equipment began.
·   3/2/2012 – Silt was removed from existing boat ramp exposing 5 foot drop to water
level. Sector defines ramp too steep. Sector to determine requirement.
·   4/6/2012 – Sector to determine priority.
·   5/3/2012 – Sector request we activate this project.   Need to determine what steps are
needed.
·   5/11/2012 – Research Environmental issues.  to report.  Evaluate engineer
approach. 
·   5/31/12 – Determining how to go forward. 
·   6/12/12 – To meet  next week to place as project.

 
 
 
Miscellaneous:

AEP Transmission Line Projects throughout RGV- 6/12/12 – Received CD of maps
to send to OCC.  to give to OCC. 

 
USFWS - 4/24/2012- Request review of possible CTIMR work to all USFWS
properties.  SUP and SOP. Need to define if this will continue as a requirement with
Sector. Work with Land Liaison, 

 
Wage Grade Transition - 6/14/12 Meeting with  –    to
report to Facilities Management (no change in job).  We may provide equipment if
needed.  May work equipment rental through CTIMR.  I will see if I can get an
inspector through Facilities Management.

 
Mac Pump – MOU- 6/19 Sent

MOU to 
 

Scheduled COR classes 7/8 – 7/14
Scheduled TRIRIGA classes 7/15 - 7/20

 
·         6/18 Data Technician -  reported for duty.

 
Inspections:  30% requirement
 
 

 Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Cc:
Subject: RE: RGV- Weekly Report - 
Date: Friday, June 29, 2012 3:09:47 PM

 
Thanks for the input.  I have sent a request to the CO to define when we will be doing our review with
Primus. 
 

 Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

work
cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, June 29, 2012 7:27 AM
To: 
Cc: 
Subject: RE: RGV- Weekly Report - 
 

 
What a great report. I really appreciate the extra effort to provide insight into Primus and the
work they do per Clin.
 
Very helpful for to understand and provide our leadership good feedback.
 
Q:
 
I have not received the required reports from Primus.  I have reported to the CO.
No documentation to define burn rate. No documentation to evaluate invoices. Primus
promises a change now that employees approved to work on 6/28/2012.
 
I presume we are working this with the CO.  When do we anticipate our PMR with Primus…?
 
 
 
 
 

From:  
Sent: Thursday, June 28, 2012 5:37 PM
To: 
Cc: 
Subject: RGV- Weekly Report - 
 
Please accept RGV Weekly Report 6/27/2012; changes in red.  
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TI Actions Rio Grande Valley – 06/27/2012

 
.
Hot Issues:

 
·         CWP Approved 6/26/2012

Major Efforts:
 

·         Primus on-going security and performance issues.
 
 

Good News stories/Accomplishments:
3/22/2012 – CTIMR Area 4 NTP and successful Kick off
4/06/2012 – CTIMR TI Inspection complete.
5/11/2012 – Working in harmony with Sector O&M Division to resolve urgent TI repairs.
5/16/2012 – CTIMR 60 Day Work Plan sent to OBP for approval
5/23/2012 – CTIMR 60 Day Government Work Plan has been approved and work
commenced.  
6/25/2012 – CTIMR 90 Day Contractor Work Plan delivered.
6/26/2012 – CTIMR 90 Day Contractor Work Plan approved.
 
Concerns:
I have not received the required reports from Primus.  I have reported to the CO.
No documentation to define burn rate. No documentation to evaluate invoices. Primus
promises a change now that employees approved to work on 6/28/2012.
 
Deliverables:

Government Work Plan to Primus Solutions
Successful AREA 4 CTIMR Kick off
CTIMR TI Tour (to establish work plan)
Area 4 Requirements have been provided to Primus for 90 work plan.
CTIMR 60 Day Work Plan approved with caveat (SOW & estimates required)
CTIMR 90 Contractor Work Plan approved.

 
 
Other: 
 
Summary: Main focus is to transition knowledge and partner with Primus to perform TI
maintenance as soon as possible.

TI Actions - Rio Grande Valley – 06/21/2012
 
 
 
 
CTIMR Area 4:
 

 
·         6/11/12 - By 6/15 Primus to deliver an acceptable:
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o       Activity sheet for daily meetings,
o       Schedule for GWP, and
o       Final CWP.

·         6/11/12 - Primus to place all incomplete tasks from the GWP into the
Contractor Work Plan (90d).  to define when all daily, weekly,
and monthly reports will be delivered.

·         6/12-6/14 – Environmental Training completed. Primus, Subs, Sector
attended.

·         6/14- Primus requested clarification of Clin6.
Reported to CO that  and  are defined by
Primus as cleared when in fact I have received no CO letter of
approval. - Primus decided to hold on bringing in employees until
cleared.  CO has not received request. (CHECK INVOICE) .

·         6/15/12- 6/20/12
o       Continue daily meeting with Primus Area 4; providing daily

updates for all Sectors.
o       Primus continues to display a lack of ability to produce required

reporting.
o       No deliverables were completed as promised on 6/15; response was

sent to the CO.
o       Primus continues to have problems getting subcontractors cleared

to work on contract.
o       CO sent Notice of Compliance to Primus; COR addressed Primus

responses and sent comments to CO.  
o       Various documents have been sent to the CO/CS to justify concerns

with Primus performance.
·         6/19/12

o       Contractor Work Plans received. 
o       Work plans sent for environmental and Real Estate review.  We

will need to improve this process so that we have a fair amount of
time to perform the review process.

·         6/20 Contractor Work Plans sent to OBP, 
. Requesting approval of work plan and budget.

·         6/20 Requested Primus to send all reports (daily, weekly, monthly) to date
by email.

·         6/21 Primus to send proposed holiday schedule for 4th of July week.
·         6/21  to meet with CO Staff tomorrow to review the

documentation I sent to determine on-going approach.
·         6/22/2012 – Received final CWP from Primus
·         6/25/2012 – Sent CWP for OPB concurrence and FM&E approval.
·         6/26/2012 – Received CWP approval from   No work was delayed

due to work plan approval process. 
·         6/28/2012 –

o       CO Letter of Approval for Primus subs/employees received. Primus
will be able to perform some delayed activities.

o       Meeting was held between CO and Primus.  defines that
results will be announced later.

o       Informed CO of my schedule the next few weeks.  Concerned that I
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will be in class when invoices are delivered.  to cover if
necessary. We will meet after my classes to review invoices.  

o       WMS Issues are being resolved by WMS Team.  Primus continues
to input data.

 
 
 
 

CTIMR RGV:
 

·                     5/24/12 –
·         All Sectors to begin work.  To report if a dependency on a sub-

contractor. No work to be started until Environment/Safety approved.
No subs have been approved through the CO. 5/30 Sector to begin
vetting process for immediate need subcontractors.

·         RGV started vegetation at O-4. 5/31 -Vegetation is being work by
internal resources.

·         Environmental training to be scheduled. 5/31- Working with  to
perform training for each Sector.  12-14th.

·         WMS training completed for Primus
o       Access to be resolved by WMS Team
o       Training completed

·         Need reports finalized for daily meetings. No acceptable reports of
daily activities to date.

·         Primus does not have resource for  Project; resource to review and
give input to O&M manuals,  management plan, and maintain

·         Having challenges with acquiring subs; 8 subs not willing to do
security. Some of these subs work for Weston solution  contractor)
and do not have these security requirements.)

·         To input 60 day work plan next week. 5/31 Problems with WMS,
Primus to enter data, working with  on input issues.

·         To review and finalize 90 day work plan by 31st. 5/31 Incomplete
·         Continue to forward concerns to CO.

 
5/31/2012 – Serious issue with Primus performance.  Letter to be sent by CO.  No
Primus employee or subcontractor have been fully vetted per contract
requirements. Non-performance issues.

·         Primus reported that they will complete all required SOWs and
estimates for CWP by 6/8/12.  This was due on 5/7 and extended to
5/31 and still not met.

·         Have not been able to get a professional daily activities sheet. Created
one for them.

6/7/2012 – Reported that Primus has not provided daily, weekly, monthly reports to
CO.

·         6/4 - 6/8 - Primus has held daily meeting while I am in El Paso.  I have
called in to most of the sessions.
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·         Environmental Training is scheduled for 6/12-6/14.   to
perform training at each Sector. Environmental Training completed as
scheduled.

·         6/14/12 - WMS Training completed
6/21/2012 –

·         Primus working to get badge and logo approved for Strong Steel. 6/22
Approved.

·         IOC Contractors have been cleared to work and Sector has approved
logo and badges.

·         New employee  has been resubmitted for work approval from
CO.

·         Received first daily report for RGV.   Need to work to get Laredo to
complete as well.

 
CTIMR RGV:
Clin 1 Fence and 
 

·         6/18/12 Ground wire repair  is complete
·         6/20/12 Graffiti removal awaiting Environmental approval. 6/14/12 – To
complete next week.
·         6/21/12  Guardrail repair is to be done by Strong Steel.
·         6/26/2012 – work completed.

·         6/28/2012 – Sector defines safety concerns; reported to Primus. IOC workers
are not wearing safety gear as they perform work on top of levee wall; drop.
 

  
·                     6/21/12 Primus to identify material requirements to perform bollard fence
repair at
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·                     6/26 /2012 – Arrange for material location.
·                     6/27/2012 – Wet condition delay work, Pick up bollards from Station

·                     6/28/2012 –Repair bollards, and replace lock for steel support guide.
Stations cannot find keys for fence support guides. Should complete project
6/29/2012.  

 
CTIMR RGV:
Clin 2 Roads and Bridges

 
·         5/11/2012 - Meeting with IBWC on caliche delivery processes.
·         5/15/2012 - Informed IBWC of foundation issues at wall. Reported

 suggestion for repair.
·         Received caliche past orders to determine MOU balance. Need to develop new

MOU.
·         Request schedule for levee raising project; expected to be at least one year.   

  road projects will be impacted.  May defer some road work.
·         6/21/12 - Primus to work with the stations to solidify road

requirements. Environmental clear.
·         6/21/12 Received IBWC Levee Raising Project maps. To review with Primus

and Sector.
 

·         6/25/2012 – Receiving detailed road requirements from Sector. To meet with
Stations next week to begin review of road requirements.  

 
 
 
CTIMR RGV:
Clin 3 Drainage and 
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 -
·         2/9/12 – Reported infraction on hydro-seeding, erosion, lack of watering. 

5/3/2012 – Reported vegetation growth to  5/31 Primus has cleaned
out the  

·         5/1/2012 -  Water District (  reported that the were
holding back water and was considered urgent.   Performed site visit.  Coordinated
with O&M to do repair.

·         5/3/2012 – Transferred funding to Sector. $1160.00. Rental equipment.
·         5/4/2012 – cleaned by available agents,   Escorted Primus to location.

Performed site inspection.
·         5/10/2012 – Site visit.   Within a few days already collecting more debris.
·         5/16/2012 - Schedule meeting with  Maintenance Manager to enhance

communications.
·         5/25/2012 – Meeting to discuss on-going issue with additional debris.
·         6/6/12 - The  Water District is preparing to remove vegetation from

the canal banks and we will be communicating closely with Management. Working
with  on how to design  and how we will keep the 

during hurricane (defined in MOU).
·         6/12/12 - Primus to define best approach to leave  during a 2 week

trimming period. 

        

·                                             6/15/12  ROM and alternatives to be completed. 
Meetings will be set with Sector to discuss alternatives and final approach.

·         6/21/12 Primus to finalize proposal and present to Sector by 6/25.Delayed, Primus
getting last of estimates.

·         6/28/2012 – Primus to present findings 7/3. Site review scheduled for 7/3.  
 

  System –
·         11/2011- Identified unsafe  system.   suggested Engineer of Record to

resolve safety issues. 
·         1/20/2012 Contractor presented new plans to mediate safety concerns.  finds

this acceptable.  I have sent the plans to FM&E Engineers. 2/3/2012 - FM&E
engineers acceptance.

·         2/7/2012 – 2/16/2012 - Contractor work postponed due to heavy rains.  
·         2/24/2012 inspected improved lifting system. Acceptable by COR.
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· 3/15/2012 – To utilize CTIMR for inspections and lifting/cleaning of 
·         3/20/2012 – Presented in work plan. 
·         4/5/2012 – Performed site visit with contractor. 4/10/2012 - Station to report

schedule.
·         5/30/12 – Performed site visit. Station will allow Primus to make  to

. Primus power supply on vehicles complete.
·         6/12/12 Lifted grates per schedule. Working to define Water District cutting of

canal banks. 
·         6/19/12 Primus has sent letter of safety concerns with  

.  Sent to  for review.   also reviewing.
·         6/28/2012 Scheduled site review with  Primus,  on 7/3.

 
 

CTIMR RGV:
Clin 5 Vegetation and Debris
 
 

6/15/12 - IBWC levee raising project will impact vegetation removal at  
Will continue to monitor project to determine impact.
6/18  will need Environmental monitors to clear before cutting.
6/18  to provide monitors.
6/22 Expected to complete full cycle of mowing by 6/22.  Trimming will continue;
presently at .
 6/27/2012 – Migratory Bird Monitors inspecting . To place on normal
vegetation removal cycle once cleared.
6/28/2012 – Rains have delayed trim work.  Trimmers , 60%  complete.

 
 

 and 
·         2/9/2012 – Sector requested to go forward with  as a MILCON Project.

This land is within the Fish & Wildlife boundaries.  The remainder of proposed road
that is outside of F&W property will need further investigation to determine and
resolve RE.  Fish & Wildlife properties are bright green.

·         2/23/2012 – Table Top  were presented by 
Sector feedback is very positive.

·         4/6/2012 –RE and environmental update. Prepare to formulate letter to landowner to
begin approach.

·         4/19/2012 – Tour of  and  properties. Meeting with USFWS,
Primus,  (Civil PE), to review planned road maintenance project.

 
 

RGV 
·                     Continue to work with  project in preparation for future  maintenance

program.
·                     6/14/12 - Primus does not have a permanent resource.  to be new

resource.  Must clear security  requirements.
·                     6/20/12  pending CO approval letter. 

                     6/20/12 -  training expected 7/25. Informed Primus that they must have
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·
resource on board quickly.  Primus to review and provide feedback on O&M manuals.

·                     6/28/2012 – CO Approval Letter will enable resource to begin work.
 

 
O-3 (South of fence line) – Roma Boat Ramp (Los Puertos)

·                                       Sector O&M to investigate if previous boat ramp exists under silt build up
from last storm. PRD on hold until Sector report.
·                                       1/19/12 - O&M meeting with Fish & Wildlife to define investigation plan
and road maintenance. Sector requests that we develop an MOU with Fish & Wildlife to
cover all RGV boat ramps; similar to existing MOU for roads.
·                                       1/20/2012 - O&M has completed evaluation. Need to set up meeting to
define evaluation results and forward approach.
·                                       2/1/2012 - O&M has completed evaluation proving that the removal of
silt will enable boat traffic. No major repairs are needed.
·                                       2/1/2012 - CATEX complete and awaiting OBP approval.
·                                       2/14/2012 – CATEX signed.  O&M to perform site work.
·                                       2/28/2012 – Preliminary work to set up equipment began.
·                                       3/2/2012 – Silt was removed from existing boat ramp exposing 5 foot
drop to water level. Sector defines ramp too steep. Sector to determine requirement.
·                                       4/6/2012 – Sector to determine priority.
·                                       5/3/2012 – Sector request we activate this project.   Need to determine
what steps are needed.
·                                       5/11/2012 – Research Environmental issues.  to report. 
Evaluate engineer approach. 
·                                       5/31/12 – Determining how to go forward. 
·                                       6/26/2012 –

o        Confirmed that Sector will proceed with in-house resources to complete
boat ramp. No engineering support.

o        FM&E will provide environment and real estate clearances.  
 
 
Miscellaneous:

AEP Transmission Line Projects throughout RGV- 6/12/12 – Received CD of maps
to send to OCC.  to give to OCC.  6/25/2012 - OCC received.

 
USFWS - 4/24/2012- Request review of possible CTIMR work to all USFWS
properties.  SUP and SOP. Need to define if this will continue as a requirement with
Sector. Work with Land Liaison, 

 
Wage Grade Transition - 6/14/12 Meeting with  –    to
report to Facilities Management (no change in job).  We may provide equipment if
needed.  May work equipment rental through CTIMR.  I will see if I can get an
inspector through Facilities Management. To work with Facilities Team.   is
working O&M activities; supporting OBP actions.

 
 Mac Pump – MOU- 6/19 Sent

MOU to 
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Scheduled COR classes 7/8 – 7/14
Scheduled TRIRIGA classes 7/15 - 7/20

 
·         6/18 Data Technician -  reported for duty.

 
Inspections:  30% requirement
 
 

, Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Subject: Re: RGV- Weekly Report - 
Date: Thursday, June 28, 2012 6:06:16 PM

I would like a debrief on this one..

∙         Primus on-going security and performance issues.

Please set it up for early next week.

Thanks. 
 
From:
Sent: Thursday, June 28, 2012 10:36 PM
To:
Cc:
Subject: RGV- Weekly Report -  
 
Please accept RGV Weekly Report 6/27/2012; changes in red.  

 
TI Actions Rio Grande Valley – 06/27/2012

 
.
Hot Issues:

 
·         CWP Approved 6/26/2012

Major Efforts:
 

·         Primus on-going security and performance issues.
 
 

Good News stories/Accomplishments:
3/22/2012 – CTIMR Area 4 NTP and successful Kick off
4/06/2012 – CTIMR TI Inspection complete.
5/11/2012 – Working in harmony with Sector O&M Division to resolve urgent TI repairs.
5/16/2012 – CTIMR 60 Day Work Plan sent to OBP for approval
5/23/2012 – CTIMR 60 Day Government Work Plan has been approved and work
commenced.  
6/25/2012 – CTIMR 90 Day Contractor Work Plan delivered.
6/26/2012 – CTIMR 90 Day Contractor Work Plan approved.
 
Concerns:
I have not received the required reports from Primus.  I have reported to the CO.
No documentation to define burn rate. No documentation to evaluate invoices. Primus
promises a change now that employees approved to work on 6/28/2012.
 
Deliverables:

Government Work Plan to Primus Solutions
Successful AREA 4 CTIMR Kick off
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CTIMR TI Tour (to establish work plan)
Area 4 Requirements have been provided to Primus for 90 work plan.
CTIMR 60 Day Work Plan approved with caveat (SOW & estimates required)
CTIMR 90 Contractor Work Plan approved.

 
 
Other: 
 
Summary: Main focus is to transition knowledge and partner with Primus to perform TI
maintenance as soon as possible.

TI Actions - Rio Grande Valley – 06/21/2012
 
 
 
 
CTIMR Area 4:
 

 
·         6/11/12 - By 6/15 Primus to deliver an acceptable:

o Activity sheet for daily meetings,
o Schedule for GWP, and
o Final CWP.

·         6/11/12 - Primus to place all incomplete tasks from the GWP into the
Contractor Work Plan (90d).  to define when all daily, weekly,
and monthly reports will be delivered.

·         6/12-6/14 – Environmental Training completed. Primus, Subs, Sector
attended.

·         6/14- Primus requested clarification of Clin6.
Reported to CO that  and  are defined by
Primus as cleared when in fact I have received no CO letter of
approval. - Primus decided to hold on bringing in employees until
cleared.  CO has not received request. (CHECK INVOICE) .

·         6/15/12- 6/20/12
o       Continue daily meeting with Primus Area 4; providing daily

updates for all Sectors.
o       Primus continues to display a lack of ability to produce required

reporting.
o       No deliverables were completed as promised on 6/15; response was

sent to the CO.
o       Primus continues to have problems getting subcontractors cleared

to work on contract.
o       CO sent Notice of Compliance to Primus; COR addressed Primus

responses and sent comments to CO.  
o       Various documents have been sent to the CO/CS to justify concerns

with Primus performance.
·         6/19/12

o       Contractor Work Plans received. 
o       Work plans sent for environmental and Real Estate review.  We
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will need to improve this process so that we have a fair amount of
time to perform the review process.

·         6/20 Contractor Work Plans sent to OBP, 
 Requesting approval of work plan and budget.

·         6/20 Requested Primus to send all reports (daily, weekly, monthly) to date
by email.

·         6/21 Primus to send proposed holiday schedule for 4th of July week.
·         6/21  to meet with CO Staff tomorrow to review the

documentation I sent to determine on-going approach.
·         6/22/2012 – Received final CWP from Primus
·         6/25/2012 – Sent CWP for OPB concurrence and FM&E approval.
·         6/26/2012 – Received CWP approval from .  No work was delayed

due to work plan approval process. 
·         6/28/2012 –

o       CO Letter of Approval for Primus subs/employees received. Primus
will be able to perform some delayed activities.

o       Meeting was held between CO and Primus.  defines that
results will be announced later.

o       Informed CO of my schedule the next few weeks.  Concerned that I
will be in class when invoices are delivered.  to cover if
necessary. We will meet after my classes to review invoices.  

o       WMS Issues are being resolved by WMS Team.  Primus continues
to input data.

 
 
 
 

CTIMR RGV:
 

·         5/24/12 –
·         All Sectors to begin work.  To report if a dependency on a sub-

contractor. No work to be started until Environment/Safety approved.
No subs have been approved through the CO. 5/30 Sector to begin
vetting process for immediate need subcontractors.

·         RGV started vegetation at O-4. 5/31 -Vegetation is being work by
internal resources.

·         Environmental training to be scheduled. 5/31- Working with  to
perform training for each Sector.  12-14th.

·         WMS training completed for Primus
o       Access to be resolved by WMS Team
o       Training completed

·         Need reports finalized for daily meetings. No acceptable reports of
daily activities to date.

·         Primus does not have resource for Project; resource to review and
give input to O&M manuals, management plan, and maintain

·         Having challenges with acquiring subs; 8 subs not willing to do
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security. Some of these subs work for Weston solution  contractor)
and do not have these security requirements.)

·         To input 60 day work plan next week. 5/31 Problems with WMS,
Primus to enter data, working with  on input issues.

·         To review and finalize 90 day work plan by 31st. 5/31 Incomplete
·         Continue to forward concerns to CO.

 
5/31/2012 – Serious issue with Primus performance.  Letter to be sent by CO.  No
Primus employee or subcontractor have been fully vetted per contract
requirements. Non-performance issues.

·         Primus reported that they will complete all required SOWs and
estimates for CWP by 6/8/12.  This was due on 5/7 and extended to
5/31 and still not met.

·         Have not been able to get a professional daily activities sheet. Created
one for them.

6/7/2012 – Reported that Primus has not provided daily, weekly, monthly reports to
CO.

·         6/4 - 6/8 - Primus has held daily meeting while I am in El Paso.  I have
called in to most of the sessions.

·         Environmental Training is scheduled for 6/12-6/14.   to
perform training at each Sector. Environmental Training completed as
scheduled.

·         6/14/12 - WMS Training completed
6/21/2012 –

·         Primus working to get badge and logo approved for Strong Steel. 6/22
Approved.

·         IOC Contractors have been cleared to work and Sector has approved
logo and badges.

·         New employee  has been resubmitted for work approval from
CO.

·         Received first daily report for RGV.   Need to work to get Laredo to
complete as well.

 
CTIMR RGV:
Clin 1 Fence and 
 

·         6/18/12 Ground wire repair ) is complete
·         6/20/12 Graffiti removal awaiting Environmental approval. 6/14/12 – To
complete next week.
·         6/21/12  Guardrail repair is to be done by Strong Steel.
·         6/26/2012 – work completed.
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·         6/28/2012 – Sector defines safety concerns; reported to Primus. IOC workers
are not wearing safety gear as they perform work on top of levee wall; drop.
 

   
·         6/21/12 Primus to identify material requirements to perform bollard fence
repair at
·         6/26 /2012 – Arrange for material location.
·         6/27/2012 – Wet condition delay work, Pick up bollards from Station

·         6/28/2012 –Repair bollards, and replace lock for steel support guide. Stations
cannot find keys for fence support guides. Should complete project 6/29/2012.  

 
CTIMR RGV:
Clin 2 Roads and Bridges

 
·         5/11/2012 - Meeting with IBWC on caliche delivery processes.
·         5/15/2012 - Informed IBWC of foundation issues at levee wall. Reported

 suggestion for repair.
·         Received caliche past orders to determine MOU balance. Need to develop new

MOU.
·         Request schedule for levee raising project; expected to be at least one year.   
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road projects will be impacted.  May defer some road work.
·         6/21/12 - Primus to work with the stations to solidify road

requirements. Environmental clear.
·         6/21/12 Received IBWC Levee Raising Project maps. To review with Primus

and Sector.
 

·         6/25/2012 – Receiving detailed road requirements from Sector. To meet with
Stations next week to begin review of road requirements. 

 
 
 
CTIMR RGV:
Clin 3 Drainage and 
 
 

-
·         2/9/12 – Reported infraction on hydro-seeding, erosion, lack of watering. 

5/3/2012 – Reported vegetation growth to  5/31 Primus has cleaned
out the  

·         5/1/2012 -  Water District (  reported that the  were
holding back water and was considered urgent.   Performed site visit.  Coordinated
with O&M to do repair.

·         5/3/2012 – Transferred funding to Sector. $1160.00. Rental equipment.
·         5/4/2012 –  cleaned by available agents,   Escorted Primus to location.

Performed site inspection.
·         5/10/2012 – Site visit.   Within a few days already collecting more debris.
·         5/16/2012 - Schedule meeting with  Maintenance Manager to enhance

communications.
·         5/25/2012 – Meeting to discuss on-going issue with additional debris.
·         6/6/12 - The  Water District is preparing to remove vegetation from

the canal banks and we will be communicating closely with Management. Working
with  on how to design  and how we will keep the 

 during hurricane (defined in MOU).
·         6/12/12 - Primus to define best approach to leave  during a 2 week

trimming period. 
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·         6/15/12  ROM and alternatives to be completed.  Meetings will be set

with Sector to discuss alternatives and final approach.
·         6/21/12 Primus to finalize proposal and present to Sector by 6/25.Delayed, Primus

getting last of estimates.
·         6/28/2012 – Primus to present findings 7/3. Site review scheduled for 7/3.  

 
System –

·         11/2011- Identified unsafe  system.   suggested Engineer of Record to
resolve safety issues. 

·         1/20/2012 Contractor presented new plans to mediate safety concerns.  finds
this acceptable.  I have sent the plans to FM&E Engineers. 2/3/2012 - FM&E
engineers acceptance.

·         2/7/2012 – 2/16/2012 - Contractor work postponed due to heavy rains.  
·         2/24/2012 inspected improved . Acceptable by COR.
·         3/15/2012 – To utilize CTIMR for inspections and /cleaning of 
·         3/20/2012 – Presented in work plan. 
·         4/5/2012 – Performed site visit with contractor. 4/10/2012 - Station to report

schedule.
·         5/30/12 – Performed site visit. Station will allow Primus to make  to

. Primus power supply on vehicles complete.
·         6/12/12  per schedule. Working to define Water District cutting of

canal banks. 
·         6/19/12 Primus has sent letter of safety concerns with

  Sent to  for review. lso reviewing.
·         6/28/2012 Scheduled site review with  Primus,  on 7/3.

 
 

CTIMR RGV:
Clin 5 Vegetation and Debris
 
 

6/15/12 - IBWC levee raising project will impact vegetation removal at
Will continue to monitor project to determine impact.
6/18 will need Environmental monitors to clear before cutting.
6/18  to provide monitors.
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6/22 Expected to complete full cycle of mowing by 6/22.  Trimming will continue;
presently at
 6/27/2012 – Migratory Bird Monitors inspecting  To place on normal
vegetation removal cycle once cleared.
6/28/2012 – Rains have delayed trim work.  Trimmers at 60% of  complete.

 
 

and
·         2/9/2012 – Sector requested to go forward with as a MILCON Project.

This land is within the Fish & Wildlife boundaries.  The remainder of proposed road
that is outside of F&W property will need further investigation to determine and
resolve RE.  Fish & Wildlife properties are bright green.

·         2/23/2012 – Table Top were presented by 
.  Sector feedback is very positive.

·         4/6/2012 –RE and environmental update. Prepare to formulate letter to landowner to
begin approach.

·         4/19/2012 – Tour of and  properties. Meeting with USFWS,
Primus,  (Civil PE), to review planned road maintenance project.

 
 

RGV 
·         Continue to work with  project in preparation for future  maintenance

program.
·         6/14/12 - Primus does not have a permanent resource.  to be new resource. 

Must clear security  requirements.
·         6/20/12  pending CO approval letter. 
·         6/20/12 -  training expected 7/25. Informed Primus that they must have resource

on board quickly.  Primus to review and provide feedback on O&M manuals.
·         6/28/2012 – CO Approval Letter will enable resource to begin work.

 
 
O-3 (South of fence line) – Roma Boat Ramp (Los Puertos)

·   Sector O&M to investigate if previous boat ramp exists under silt build up from last
storm. PRD on hold until Sector report.
·   1/19/12 - O&M meeting with Fish & Wildlife to define investigation plan and road
maintenance. Sector requests that we develop an MOU with Fish & Wildlife to cover all
RGV boat ramps; similar to existing MOU for roads.
·   1/20/2012 - O&M has completed evaluation. Need to set up meeting to define
evaluation results and forward approach.
·   2/1/2012 - O&M has completed evaluation proving that the removal of silt will enable
boat traffic. No major repairs are needed.
·   2/1/2012 - CATEX complete and awaiting OBP approval.
·   2/14/2012 – CATEX signed.  O&M to perform site work.
·   2/28/2012 – Preliminary work to set up equipment began.
·   3/2/2012 – Silt was removed from existing boat ramp exposing 5 foot drop to water
level. Sector defines ramp too steep. Sector to determine requirement.
·   4/6/2012 – Sector to determine priority.
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·   5/3/2012 – Sector request we activate this project.   Need to determine what steps are
needed.
·   5/11/2012 – Research Environmental issues.  to report.  Evaluate engineer
approach. 
·   5/31/12 – Determining how to go forward. 
·   6/26/2012 –

o        Confirmed that Sector will proceed with in-house resources to complete
boat ramp. No engineering support.

o        FM&E will provide environment and real estate clearances.  
 
 
Miscellaneous:

AEP Transmission Line Projects throughout RGV- 6/12/12 – Received CD of maps
to send to OCC.  to give to OCC.  6/25/2012 - OCC received.

 
USFWS - 4/24/2012- Request review of possible CTIMR work to all USFWS
properties.  SUP and SOP. Need to define if this will continue as a requirement with
Sector. Work with Land Liaison, 

 
Wage Grade Transition - 6/14/12 Meeting with  –    to
report to Facilities Management (no change in job).  We may provide equipment if
needed.  May work equipment rental through CTIMR.  I will see if I can get an
inspector through Facilities Management. To work with Facilities Team.   is
working O&M activities; supporting OBP actions.

 
) -  Mac Pump – MOU- 6/19 Sent

MOU to 
 

Scheduled COR classes 7/8 – 7/14
Scheduled TRIRIGA classes 7/15 - 7/20

 
·         6/18 Data Technician -  reported for duty.

 
Inspections:  30% requirement
 
 

, Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Cc:
Subject: Re: RGV- Weekly Report - 
Date: Friday, June 29, 2012 3:49:49 PM

?? PMRs are a Program initiated meetings. 

The CO is invited to the meeting.

The PMR is to go over Performance, schedule, cost, deliverables, etc.

Let's chat at the staff meeting on Monday. 

 
From:  
Sent: Friday, June 29, 2012 08:09 PM
To:
Cc:
Subject: RE: RGV- Weekly Report -  
 

 
Thanks for the input.  I have sent a request to the CO to define when we will be doing our review with
Primus. 
 

, Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, June 29, 2012 7:27 AM
To:
Cc: 
Subject: RE: RGV- Weekly Report - 
 

 
What a great report. I really appreciate the extra effort to provide insight into Primus and the
work they do per Clin.
 
Very helpful for to understand and provide our leadership good feedback.
 
Q:
 
I have not received the required reports from Primus.  I have reported to the CO.
No documentation to define burn rate. No documentation to evaluate invoices. Primus
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promises a change now that employees approved to work on 6/28/2012.
 
I presume we are working this with the CO.  When do we anticipate our PMR with Primus…?
 
 
 
 
 

From:  
Sent: Thursday, June 28, 2012 5:37 PM
To:
Cc: 
Subject: RGV- Weekly Report - 
 
Please accept RGV Weekly Report 6/27/2012; changes in red.  

 
TI Actions Rio Grande Valley – 06/27/2012

 
.
Hot Issues:

 
·         CWP Approved 6/26/2012

Major Efforts:
 

·         Primus on-going security and performance issues.
 
 

Good News stories/Accomplishments:
3/22/2012 – CTIMR Area 4 NTP and successful Kick off
4/06/2012 – CTIMR TI Inspection complete.
5/11/2012 – Working in harmony with Sector O&M Division to resolve urgent TI repairs.
5/16/2012 – CTIMR 60 Day Work Plan sent to OBP for approval
5/23/2012 – CTIMR 60 Day Government Work Plan has been approved and work
commenced.  
6/25/2012 – CTIMR 90 Day Contractor Work Plan delivered.
6/26/2012 – CTIMR 90 Day Contractor Work Plan approved.
 
Concerns:
I have not received the required reports from Primus.  I have reported to the CO.
No documentation to define burn rate. No documentation to evaluate invoices. Primus
promises a change now that employees approved to work on 6/28/2012.
 
Deliverables:

Government Work Plan to Primus Solutions
Successful AREA 4 CTIMR Kick off
CTIMR TI Tour (to establish work plan)
Area 4 Requirements have been provided to Primus for 90 work plan.
CTIMR 60 Day Work Plan approved with caveat (SOW & estimates required)
CTIMR 90 Contractor Work Plan approved.
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Other: 
 
Summary: Main focus is to transition knowledge and partner with Primus to perform TI
maintenance as soon as possible.

TI Actions - Rio Grande Valley – 06/21/2012
 
 
 
 
CTIMR Area 4:
 

 
·         6/11/12 - By 6/15 Primus to deliver an acceptable:

o       Activity sheet for daily meetings,
o       Schedule for GWP, and
o       Final CWP.

·         6/11/12 - Primus to place all incomplete tasks from the GWP into the
Contractor Work Plan (90d).  to define when all daily, weekly,
and monthly reports will be delivered.

·         6/12-6/14 – Environmental Training completed. Primus, Subs, Sector
attended.

·         6/14- Primus requested clarification of Clin6.
Reported to CO that  and  are defined by
Primus as cleared when in fact I have received no CO letter of
approval. - Primus decided to hold on bringing in employees until
cleared.  CO has not received request. (CHECK INVOICE) .

·         6/15/12- 6/20/12
o       Continue daily meeting with Primus Area 4; providing daily

updates for all Sectors.
o       Primus continues to display a lack of ability to produce required

reporting.
o       No deliverables were completed as promised on 6/15; response was

sent to the CO.
o       Primus continues to have problems getting subcontractors cleared

to work on contract.
o       CO sent Notice of Compliance to Primus; COR addressed Primus

responses and sent comments to CO.  
o       Various documents have been sent to the CO/CS to justify concerns

with Primus performance.
·         6/19/12

o       Contractor Work Plans received. 
o       Work plans sent for environmental and Real Estate review.  We

will need to improve this process so that we have a fair amount of
time to perform the review process.

·         6/20 Contractor Work Plans sent to OBP, 
 Requesting approval of work plan and budget.

·         6/20 Requested Primus to send all reports (daily, weekly, monthly) to date
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by email.
·         6/21 Primus to send proposed holiday schedule for 4th of July week.
·         6/21  to meet with CO Staff tomorrow to review the

documentation I sent to determine on-going approach.
·         6/22/2012 – Received final CWP from Primus
·         6/25/2012 – Sent CWP for OPB concurrence and FM&E approval.
·         6/26/2012 – Received CWP approval from .  No work was delayed

due to work plan approval process. 
·         6/28/2012 –

o       CO Letter of Approval for Primus subs/employees received. Primus
will be able to perform some delayed activities.

o       Meeting was held between CO and Primus.  defines that
results will be announced later.

o       Informed CO of my schedule the next few weeks.  Concerned that I
will be in class when invoices are delivered.  to cover if
necessary. We will meet after my classes to review invoices.  

o       WMS Issues are being resolved by WMS Team.  Primus continues
to input data.

 
 
 
 

CTIMR RGV:
 

·                     5/24/12 –
·         All Sectors to begin work.  To report if a dependency on a sub-

contractor. No work to be started until Environment/Safety approved.
No subs have been approved through the CO. 5/30 Sector to begin
vetting process for immediate need subcontractors.

·         RGV started vegetation at O-4. 5/31 -Vegetation is being work by
internal resources.

·         Environmental training to be scheduled. 5/31- Working with  to
perform training for each Sector.  12-14th.

·         WMS training completed for Primus
o       Access to be resolved by WMS Team
o       Training completed

·         Need reports finalized for daily meetings. No acceptable reports of
daily activities to date.

·         Primus does not have resource for Project; resource to review and
give input to O&M manuals,  management plan, and maintain

·         Having challenges with acquiring subs; 8 subs not willing to do
security. Some of these subs work for Weston solution  contractor)
and do not have these security requirements.)

·         To input 60 day work plan next week. 5/31 Problems with WMS,
Primus to enter data, working with  on input issues.

·         To review and finalize 90 day work plan by 31st. 5/31 Incomplete
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·         Continue to forward concerns to CO.
 

5/31/2012 – Serious issue with Primus performance.  Letter to be sent by CO.  No
Primus employee or subcontractor have been fully vetted per contract
requirements. Non-performance issues.

·         Primus reported that they will complete all required SOWs and
estimates for CWP by 6/8/12.  This was due on 5/7 and extended to
5/31 and still not met.

·         Have not been able to get a professional daily activities sheet. Created
one for them.

6/7/2012 – Reported that Primus has not provided daily, weekly, monthly reports to
CO.

·         6/4 - 6/8 - Primus has held daily meeting while I am in El Paso.  I have
called in to most of the sessions.

·         Environmental Training is scheduled for 6/12-6/14.   to
perform training at each Sector. Environmental Training completed as
scheduled.

·         6/14/12 - WMS Training completed
6/21/2012 –

·         Primus working to get badge and logo approved for Strong Steel. 6/22
Approved.

·         IOC Contractors have been cleared to work and Sector has approved
logo and badges.

·         New employee  has been resubmitted for work approval from
CO.

·         Received first daily report for RGV.   Need to work to get Laredo to
complete as well.

 
CTIMR RGV:
Clin 1 Fence and Gates
 

·         6/18/12 Ground wire repair ) is complete
·         6/20/12 Graffiti removal awaiting Environmental approval. 6/14/12 – To
complete next week.
·         6/21/12 Guardrail repair is to be done by Strong Steel.
·         6/26/2012 – work completed.

·         6/28/2012 – Sector defines safety concerns; reported to Primus. IOC workers
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are not wearing safety gear as they perform work on top of levee wall; drop.
 

   
·                     6/21/12 Primus to identify material requirements to perform bollard fence
repair at .
·                     6/26 /2012 – Arrange for material location.
·                     6/27/2012 – Wet condition delay work, Pick up bollards from Station

·                     6/28/2012 –Repair bollards, and replace lock for steel support guide.
Stations cannot find keys for fence support guides. Should complete project
6/29/2012.  

 
CTIMR RGV:
Clin 2 Roads and Bridges

 
·         5/11/2012 - Meeting with IBWC on caliche delivery processes.
·         5/15/2012 - Informed IBWC of foundation issues at levee wall. Reported

 suggestion for repair.
·         Received caliche past orders to determine MOU balance. Need to develop new

MOU.
·         Request schedule for levee raising project; expected to be at least one year.   

road projects will be impacted.  May defer some road work.
·         6/21/12 - Primus to work with the stations  to solidify road

requirements. Environmental clear.
·         6/21/12 Received IBWC Levee Raising Project maps. To review with Primus

and Sector.
 

BW11 FOIA CBP 001699

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



·         6/25/2012 – Receiving detailed road requirements from Sector. To meet with
Stations next week to begin review of road requirements.

 
 
 
CTIMR RGV:
Clin 3 Drainage and 
 
 

 -
·         2/9/12 – Reported infraction on hydro-seeding, erosion, lack of watering. 

5/3/2012 – Reported vegetation growth to  5/31 Primus has cleaned
out the  

·         5/1/2012 -  Water District (  reported that the  were
holding back water and was considered urgent.   Performed site visit.  Coordinated
with O&M to do repair.

·         5/3/2012 – Transferred funding to Sector. $1160.00. Rental equipment.
·         5/4/2012 –  cleaned by available agents,   Escorted Primus to location.

Performed site inspection.
·         5/10/2012 – Site visit.   Within a few days already collecting more debris.
·         5/16/2012 - Schedule meeting with  Maintenance Manager to enhance

communications.
·         5/25/2012 – Meeting to discuss on-going issue with additional debris.
·         6/6/12 - The  Water District is preparing to remove vegetation from

the canal banks and we will be communicating closely with Management. Working
with  on how to design  and how we will keep the

 during hurricane (defined in MOU).
·         6/12/12 - Primus to define best approach to leave  during a 2 week

trimming period. 
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·                                             6/15/12  ROM and alternatives to be completed. 
Meetings will be set with Sector to discuss alternatives and final approach.

·         6/21/12 Primus to finalize proposal and present to Sector by 6/25.Delayed, Primus
getting last of estimates.

·         6/28/2012 – Primus to present findings 7/3. Site review scheduled for 7/3.  
 

 System –
·         11/2011- Identified unsafe system.   suggested Engineer of Record to

resolve safety issues. 
·         1/20/2012 Contractor presented new plans to mediate safety concerns.  finds

this acceptable.  I have sent the plans to FM&E Engineers. 2/3/2012 - FM&E
engineers acceptance.

·         2/7/2012 – 2/16/2012 - Contractor work postponed due to heavy rains.  
·         2/24/2012 inspected improved . Acceptable by COR.
·         3/15/2012 – To utilize CTIMR for inspections and /cleaning of .
·         3/20/2012 – Presented in work plan. 
·         4/5/2012 – Performed site visit with contractor. 4/10/2012 - Station to report

schedule.
·         5/30/12 – Performed site visit. Station will allow Primus to make  to

. Primus power supply on vehicles complete.
·         6/12/12  per schedule. Working to define Water District cutting of

canal banks. 
·         6/19/12 Primus has sent letter of safety concerns with  

.  Sent to  for review.   also reviewing.
·         6/28/2012 Scheduled site review with  Primus,  on 7/3.

 
 

CTIMR RGV:
Clin 5 Vegetation and Debris
 
 

6/15/12 - IBWC levee raising project will impact vegetation removal at . 
Will continue to monitor project to determine impact.
6/18  will need Environmental monitors to clear before cutting.
6/18  to provide monitors.
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6/22 Expected to complete full cycle of mowing by 6/22.  Trimming will continue;
presently at
 6/27/2012 – Migratory Bird Monitors inspecting . To place on normal
vegetation removal cycle once cleared.
6/28/2012 – Rains have delayed trim work.  Trimmers at  60% of  complete.

 
 

 and 
·         2/9/2012 – Sector requested to go forward with  as a MILCON Project.

This land is within the Fish & Wildlife boundaries.  The remainder of proposed road
that is outside of F&W property will need further investigation to determine and
resolve RE.  Fish & Wildlife properties are bright green.

·         2/23/2012 – Table Top  were presented by 
 feedback is very positive.

·         4/6/2012 –RE and environmental update. Prepare to formulate letter to landowner to
begin approach.

·         4/19/2012 – Tour of and  properties. Meeting with USFWS,
Primus,  (Civil PE), to review planned road maintenance project.

 
 

RGV 
·                     Continue to work with  project in preparation for future maintenance

program.
·                     6/14/12 - Primus does not have a permanent resource.  to be new

resource.  Must clear security  requirements.
·                     6/20/12  pending CO approval letter. 
·                     6/20/12 - training expected 7/25. Informed Primus that they must have

resource on board quickly.  Primus to review and provide feedback on O&M manuals.
·                     6/28/2012 – CO Approval Letter will enable resource to begin work.

 
 
O-3 (South of fence line) – Roma Boat Ramp (Los Puertos)

·                                       Sector O&M to investigate if previous boat ramp exists under silt build up
from last storm. PRD on hold until Sector report.
·                                       1/19/12 - O&M meeting with Fish & Wildlife to define investigation plan
and road maintenance. Sector requests that we develop an MOU with Fish & Wildlife to
cover all RGV boat ramps; similar to existing MOU for roads.
·                                       1/20/2012 - O&M has completed evaluation. Need to set up meeting to
define evaluation results and forward approach.
·                                       2/1/2012 - O&M has completed evaluation proving that the removal of
silt will enable boat traffic. No major repairs are needed.
·                                       2/1/2012 - CATEX complete and awaiting OBP approval.
·                                       2/14/2012 – CATEX signed.  O&M to perform site work.
·                                       2/28/2012 – Preliminary work to set up equipment began.
·                                       3/2/2012 – Silt was removed from existing boat ramp exposing 5 foot
drop to water level. Sector defines ramp too steep. Sector to determine requirement.
·                                       4/6/2012 – Sector to determine priority.
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·                                       5/3/2012 – Sector request we activate this project.   Need to determine
what steps are needed.
·                                       5/11/2012 – Research Environmental issues.  to report. 
Evaluate engineer approach. 
·                                       5/31/12 – Determining how to go forward. 
·                                       6/26/2012 –

o        Confirmed that Sector will proceed with in-house resources to complete
boat ramp. No engineering support.

o        FM&E will provide environment and real estate clearances.  
 
 
Miscellaneous:

AEP Transmission Line Projects throughout RGV- 6/12/12 – Received CD of maps
to send to OCC.  to give to OCC.  6/25/2012 - OCC received.

 
USFWS - 4/24/2012- Request review of possible CTIMR work to all USFWS
properties.  SUP and SOP. Need to define if this will continue as a requirement with
Sector. Work with Land Liaison, 

 
Wage Grade Transition - 6/14/12 Meeting with  –    to
report to Facilities Management (no change in job).  We may provide equipment if
needed.  May work equipment rental through CTIMR.  I will see if I can get an
inspector through Facilities Management. To work with Facilities Team.   is
working O&M activities; supporting OBP actions.

 
 Mac Pump – MOU- 6/19 Sent

MOU to 
 

Scheduled COR classes 7/8 – 7/14
Scheduled TRIRIGA classes 7/15 - 7/20

 
·         6/18 Data Technician -  reported for duty.

 
Inspections:  30% requirement
 
 

, Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Subject: Funding Spreadsheet Attachment
Date: Monday, June 18, 2012 11:15:19 PM
Attachments: Funding Needs for Budget Team.xls

 
Attached is my updated spreadsheet for our funding conversation tomorrow.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001704

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



Sector Project 
Type

Action / Future 
Project

Project Name Funding Need 
Desription

Funds Needed Funding 
Type

Rio Grande Valley
PF225 Future Project O-1 through O-3 None at this time -$                            
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